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PERKINS TOWNSHIP BOARD OF TRUSTEES  
REQUEST FOR QUALIFICATIONS 

FOR DESIGN PROFESSIONAL SERVICES   

Dated March 18, 2024

Project Owner:  Perkins Township Board of Trustees  

Project Name:  Fire Station Project 

Project Location:  407 Woodlawn Sandusky, Ohio 44870 

Delivery Method:  Construction Manager at Risk, pursuant to the Ohio Revised Code 

Deadline to Submit Qualifications:  2:00 p.m. local time, April 1, 2024 

The Perkins Township Board of Trustees (the “Owner”), is soliciting Statements of 
Qualifications (“SOQs”) from qualified individuals or firms to provide Design Professional 
Services for its Fire Station Project (the “Project”). The Owner reserves the right to add 
additional scope and services, if further improvements are identified and funds are 
available. The Owner anticipates that it will use a construction manager at risk delivery 
model for the construction of the Project.  

Qualifications received may be retained in a file maintained by the Owner for design 
professional qualifications, unless the firm specifically requests not to be included in this 
file; each firm is requested to provide annual updates to the qualifications to keep them 
current.  The file may be used for projects or design needs for which design fees are 
estimated to be less than $50,000. 

Submittals: 

Interested individuals or firms must submit 1 hard copy and 1 electronic copy in PDF 
format of their SOQ. The hard copy of the SOQ must be provided in a sealed opaque 
envelope plainly marked on the outside "PERKINS TOWNSHIP BOARD OF TRUSTEES 
– FIRE STATION PROJECT - DESIGN PROFESSIONAL QUALIFICATIONS."  

SOQs must be delivered to the following address, before the submittal deadline above: 

Perkins Township Board of Trustees 
ATTN: Angela Byington, Community Development Director 
2610 Columbus Ave. 
Sandusky, OH 44870 

Hand deliveries must be made during the Owner’s operating hours.  Respondents 
are responsible for confirming current operating hours of Owner’s Administrative 
Office, located at 2610 Columbus Ave., Sandusky, OH 44870.  
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In addition to the above, interested individuals and firms are required to upload an 
electronic copy of their SOQ to the following ShareFile link by the submission deadline 
provided above: 

https://bricker.sharefile.com/r-rc8744f96e9ad4b8a82043644023fa764

(To access, simply enter the ShareFile link above into your web browser and then “drag 
and drop” your electronic file into the folder or use the browse function to locate the file).

Owner reserves the right to waive any defect or technicality in any SOQ received or to 
eliminate any firm that submits an incomplete or inadequate SOQ or that is not responsive 
to the requirements of this RFQ. 

Questions, Clarifications and Addenda: 

All questions concerning this RFQ shall be directed in writing via email to Angela 
Byington, Community Development Director at angieb@perkinstownship.com by 4:00 
pm, 5 days prior to the submittal deadline. Questions will be reviewed, and the Owner 
will determine whether any addenda should be issued as a result of any pertinent or 
substantive inquiries.  Addenda will be issued to all firms that have requested the RFQ 
for the Project.  Firms shall not rely on any oral instructions or answers. 

Project Description: 

A. This Project is anticipated to include the construction of a new fire house station 
and emergency operations center.  

B. The Owner’s estimated total budget for the Project (including all construction costs, 
design fees, and construction manager at risk fees) is $10,000,000.

C. The Owner anticipates that the Design Professional will assist with planning and 
developing the program for the Project and participate in or lead meetings with the 
Owner’s Board and staff and to the extent feasible, incorporate their input into the 
conceptual plans and design for the Project. The Owner also anticipates that the 
Architect will assist with assessment of the Project site identified by the Owner, 
advise on programming, assist with scheduling, evaluate potential operating costs, 
review reports related to and advise on site testing and development, in addition 
to performing design and contract administration duties. The Design Professional’s 
scope will include design and construction administration services. 

D. The Owner anticipates that the Design Professional will assist with developing the 
anticipated schedule for the Project. 

Qualifications: 

Submittals should include the following: 
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1. Firm’s History– Information about the firm’s history (number of years in business, 
etc.). 

2. Education & Technical Training/Experience – Identify your firm’s assigned team 
for the Project. Provide the education, technical training, and experience of the 
principal in charge of the Project and the Project Manager, as well as any other 
individuals assigned to the Project, and proposed consultants, if any. Detail the 
assigned team’s experience in providing substantially similar services (i.e., design 
services for similar facilities, additions to existing buildings, and specifically for any 
experience with the construction manager at risk delivery model) and describe the 
team’s experience working together on similar projects. Describe: 

a. Experience, planned approach, and specific expertise in assisting with Project 
planning, Project site assessment/testing, and schedule development. Include 
the team’s experience leading and participating in meetings with the Owner to 
develop the program for the Project; 

b. Approach to incorporating practical, tested, energy efficiency and sustainability 
features into similar projects that will enhance the design, be easy/economic to 
maintain and contribute to energy conservation and savings for the long-term 
maintenance and operations of systems for the Project;  

c. Experience, approach, and specific expertise in planning for the use of space, 
technology, and systems that support the functions of a fire station and/or other 
emergency service facilities; and 

d. Experience with the design and construction administration services of 
emergency service facilities, especially those related to fire services.  

e. Experience and approach to obtaining all applicable permits and governmental 
approvals, from the Authorities Having Jurisdiction, including, but not limited to, 
obtaining approval of building plans from the Authorities Having Jurisdiction, 
obtaining building, electrical, plumbing, and HVAC permits, as applicable.   

3. Workload – Describe the current workload and availability of the firm and personnel 
assigned to the Project team, the available equipment and facilities, and the team’s 
ability to perform the required professional design services competently and 
expeditiously (i.e., are resources currently available or committed to other 
projects). 

4. Proposed Schedule and Coordination of Design & Construction –  
a. Proposed design phase milestones for completion of the Architect’s 

services including completion dates or durations in calendar days for 
programming, schematic design, design development and construction 
documents, as well as an anticipated timeline for the construction and close-
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out phases of the Project. Provide a detailed narrative demonstrating the 
firm’s ability to manage the Project schedule. 

b. Describe the steps the firm will take to coordinate design and construction 
work on the Project with the Owner and Construction Manager at Risk with 
respect to scheduling the Project, maintaining the construction schedule, 
and close-out of each stage of the Project. 

5. Past Performance based on References – Past performance as reflected in 
evaluations of previous and current clients for which the firm has provided or is 
providing similar services; please include a list of at least five (5) relevant projects 
involving similar services performed by the firm during the past five years.  Include 
the following information for each project:  

a. Project owner, name of project and location; 
b. Brief description of the project, including size of project (e.g., square footage 

and number of stories) and project delivery model (e.g., general contractor, 
construction manager at risk, design-build, etc.); 

c. The initial scheduled completion date and the actual date services were 
completed or the current anticipated completion date; 

d. Construction budget, change order amounts, and actual construction cost; 
e. Your firm’s assigned team members for the project; 
f. Other relevant information about the project and the firm's services; and 
g. Reference contact person and phone number. 

6. Past Performance with Owner – Describe the firm's past experience with the 
Owner, if any. 

7. Proximity to the Site – The firm’s location and proximity to the site for purposes of 
site visits and attending meetings with the Owner. 

8. Project Estimates and Budget – The firm's procedures for: 

a. Project budget development, including, but not limited to, procedures for 
initial budget development with the Owner and the process for reviewing 
and evaluating the budget in coordination with the Construction Manager at 
Risk’s cost estimates with the CMR and Owner at various stages of the 
design process; and 

b. The firm's experience over the past five years with preparing or evaluating 
project estimates and construction costs, monitoring project costs, and 
completing a project within the initial budget with emphasis on any 
experience with construction manager at risk projects. 

9. Unique Qualities and/or Expertise of the Assigned Team – Identify the unique 
competence, qualities, and/or expertise that set the firm’s assigned team apart 
from other firms and teams as it relates to the required services for the Project. List 
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a maximum of four specific and unique qualities that set your team apart from 
others in relation to this Project. 

10. Professional Liability Insurance Coverage & Claims History – Include:  

a. The coverage amounts and types of insurance coverage, particularly the 
firm’s commercial general liability and professional liability limits; 

b. Specific information about any claims asserted against the firm or its 
professional liability carrier within the last five years, including the resolution 
of the claim(s);  

c. Any statistics kept internally on change order history, project completion, 
and budget considerations, recognizing that each change order is unique 
as to its causes. The Owner is interested in information that will show 
consideration of budget requirements; and 

d. Specific information about any claims asserted by the firm within the last 
five (5) years, including the resolution of the claim(s). 

11. Construction Phase Services – The firm’s practices with respect to site visits and 
oversight of the Project. What amount of time is spent on average on site during 
construction?  What is the background of the individuals who would be visiting the 
Project during construction? What documentation of such site visits is prepared 
and maintained? 

12. Proposed Modification to Agreement Terms – The Architect Agreement, which is 
a modified AIA Document B133-2019 Agreement Between Owner and Architect, 
Construction Manager as Constructor Edition, is attached hereto as Exhibit A (the 
“Architect Agreement”).  If your firm would like to propose any deviation from the 
terms of the Architect Agreement, you must identify those terms and submit your 
proposed modified language in detail in your SOQ in a section clearly titled 
“Proposed Modification to Agreement Terms.”  Failure to do so shall be deemed 
to be a waiver of the right to negotiate the terms. Modifications may be accepted 
in the Owner’s sole discretion and may be taken into account by Owner when 
ranking the most-qualified firms. 

Pre-Submittal Site Visit: 

During the RFQ phase, Respondents may visit the site, after submitting a written request 
that is approved in advance. Such written request must be made by email to Angela 
Byington, Community Development Director at angieb@perkinstownship.com. Visits will 
only be allowed from the general public’s perspective. The Owner reserves the right to 
have a representative present. 
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Evaluation & Selection: 

Firms submitting SOQs for the available contract will be evaluated and the Owner will 
select and rank at least three firms which it considers to be the most-qualified to provide 
the required services. However, if the Owner determines that fewer than three qualified 
firms are available, it will select and rank those firms.  Such evaluation and selection is, 
subject to the Owner’s absolute right to stop the process and refrain from entering into 
any contract.  The Owner may require additional information from one or more 
Respondents to supplement or clarify the SOQs submitted.  The individual project teams 
from select firms may be asked to meet with Owner representatives to present the firm’s 
qualifications and proposed approach for the Project before final ranking and selection is 
made.  The individual team members that will be involved with the Project must attend 
such meeting.   

Upon selection of the firm determined to be most qualified to provide the requested 
services for the Project, the Owner reserves the right to negotiate the price for services 
to be provided, with such firm.  If the Owner and the selected firm agree to a price and 
scope of services, the form of agreement between the Owner and the selected firm will 
be an Agreement with modifications proposed in accordance with this RFQ, if accepted 
by the Owner in its sole discretion. Any modifications to the Architect Agreement will be 
in the Owner’s sole discretion, and the Owner at its option may accept or reject the 
proposed modifications. The Owner reserves the right to take any action affecting the 
RFQ process or the Project that it deems to be in its best interest.  

Qualifications received may be retained in the file maintained by the Owner for design 
professional qualifications; each firm is requested to provide annual updates to the 
qualifications to keep them current.   

Attachments: 

Exhibit A – Architect Agreement  
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ADDITIONS AND DELETIONS: 

The author of this document has 

added information needed for its 

completion. The author may also 

have revised the text of the original 

AIA standard form. An Additions and 

Deletions Report that notes added 

information as well as revisions to the 

standard form text is available from 

the author and should be reviewed. A 

vertical line in the left margin of this 

document indicates where the author 

has added necessary information 

and where the author has added to or 

deleted from the original AIA text.

This document has important legal 

consequences. Consultation with an 

attorney is encouraged with respect 

to its completion or modification.

This document is intended to be used 

in conjunction with AIA Documents 

A201–2017™, General Conditions of 

the Contract for Construction; 

A133–2019™ Standard Form of 

Agreement Between Owner and 

Construction Manager as 

Constructor where the basis of 

payment is the Cost of the Work Plus 

a Fee with a Guaranteed Maximum 

Price; and A134–2019™ Standard 

Form of Agreement Between Owner 

and Construction Manager as 

Constructor where the basis of 

payment is the Cost of the Work Plus 

a Fee without a Guaranteed 

Maximum Price. AIA Document 

A201™–2017 is adopted in this 

document by reference. Do not use 

with other general conditions unless 

this document is modified.

THIS DOCUMENT HAS BEEN MODIFIED FROM ITS ORIGINAL FORM

AGREEMENT made as of the day of execution by the Owner 
(In words, indicate day, month and year.)

BETWEEN the Architect’s client identified as the Owner:
(Name, legal status, address, and other information)

Perkins Township Board of Trustees
2610 Columbus Ave. Sandusky, OH 44870

and the Architect:
(Name, legal status, address, and other information)

______________   
______________  
______________  

The Architect was selected by the Owner following the qualification-based selection 
process required by Ohio Revised Code Sections 153.65, et seq. to provide professional 
design services to the Owner. The Owner reserves the right to add additional scope and 
services that are in accordance with the Request for Qualifications ("RFQ"), as further 
improvements are identified and funds are available.

The Architect may also be referred to as the "Design Professional" in the Contract 
Documents.

for the following Project:
(Name, location, and detailed description)

Fire Station Project

The Construction Manager ("CMR") (if known):
(Name, legal status, address, and other information)

To be determined by Owner.  

The Owner and Architect agree as follows.
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ARTICLE 1   INITIAL INFORMATION
§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.
(For each item in this section, insert the information or a statement such as "not applicable" or "unknown at time of 

execution.")

§ 1.1.1 The Owner’s program for the Project:
(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in which 

the program will be developed.)

The Owner’s initial program for the Project is set forth in the Request for Qualifications issued by the Owner. Additional 
details relating to the Owner’s program for the Project may be set forth below:
The Owner will pay for some or all of the Contract Sum using federal grant funding. The Contract Provisions for 
Non-Federal Entity Contracts Under Federal Award is attached hereto as Exhibit C. 

§ 1.1.2 The Project’s physical characteristics:
(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location; 

dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies; availability of public 

and private utilities and services; legal description of the site, etc.)

 As set forth in the Request for Qualifications issued by the Owner and to be further developed in collaboration with the 
Architect and the Construction Manager, in the Owner’s sole discretion.  

§ 1.1.3 The Owner’s budget for the Project:
(Provide total and, if known, a line item breakdown.)

 The Owner’s budget for the Cost of the Work as defined in Article 6 (including cost of construction, site improvements, 
construction manager fees, and appropriate contingencies) is $10,000,000. 
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Throughout the term of this Agreement, the Architect will perform its services based upon the Owner’s then current 
budget. 

§ 1.1.4 The Owner’s design and construction milestone dates:
.1 Design phase milestone dates are as follows:

Task Completed by Architect by

______________ __________________________,20__

______________ __________________________,20__

______________ __________________________,20__

As part of its Basic Services, the Architect will assist with schedule development for the Project, as 
requested by the Owner. The Design milestone and completion dates stated herein shall only be changed 
by written, signed agreement between the Owner and Architect.  

.2 Anticipated Construction commencement date:

_____________  

.3 Anticipated Substantial Completion date or dates:

_____________  

.4 Other milestone dates:

§ 1.1.5 The Owner intends to retain a Construction Manager pursuant to the following agreement:
(Indicate agreement type.)

[  X  ] AIA Document A133–2019, Standard Form of Agreement Between Owner and Construction Manager 

as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed 
Maximum Price, as modified by the Owner.

[  ] AIA Document A134–2019, Standard Form of Agreement Between Owner and Construction Manager 
as Constructor where the basis of payment is the Cost of the Work plus a Fee without a Guaranteed 
Maximum Price.

§ 1.1.6 The Owner’s requirements for accelerated or fast-track design and construction, multiple bid packages or phased 
construction are set forth below:
(List number and type of bid/procurement packages.)

Architect acknowledges that it is anticipated that there will be multiple separate bid packages to be determined with the 
Construction Manager and bid out by the Construction Manager in order to accommodate the Owner’s schedule for 
completion, and has taken this into account in its proposal.  The Architect will assist the Owner with the bidding process 
by attending the pre-bid conference scheduled and conducted by the CMR and in providing clarifications and 
interpretations of the Bidding Documents for the CMR to issue to prospective subcontractor bidders for the Work. 
Fast-tracking or early bid packages for the Work may be approved in writing by the Owner.  

§ 1.1.7 The Owner’s anticipated Sustainable Objective for the Project:
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.)

 Where possible, the Architect shall provide the Owner with various design and material options and advise on the added 
or reduced costs and savings for operation costs and over the life of the Project.    
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§ 1.1.7.1  [Not Used.]

§ 1.1.8 The Owner identifies the following representative in accordance with Section 5.4:
(List name, address, e-mail, and other information.)

 Gary Boyle, Perkins Township Administrator
 gboyle@perkinstownship.com

§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Architect’s 
submittals to the Owner are as follows:
(List name, address, and other contact information.)

______________  

§ 1.1.10 The Owner shall retain the following consultants and contractors, with assistance from the Architect as requested 
by the Owner:
(List name, legal status, address, and other contact information.)

.1 Construction Manager:
(The Construction Manager is identified on the cover page. If a Construction Manager has not been 

retained as of the date of this Agreement, state the anticipated date of retention. If the Architect is to assist 

the Owner in selecting the Construction Manager, complete Section 4.1.1.1)

The Owner anticipates that it will engage a Construction Manager at Risk who will provide 
Preconstruction and Construction Services as well as hold the contracts for construction of the Project. The 
Construction Manager’s Preconstruction Services are anticipated to include, but not be limited to:  
development and monitoring of the Project Schedule; development and monitoring the budget for the Cost 
of the Work; review of the Project design for constructability; obtaining bids or negotiated proposals for all 
work including the reproduction and distribution of bidding and Construction Documents; and preparing 
all subcontracts for construction. The Construction Manager’s Construction Services are anticipated to 
include, but not be limited to:  construction of the Project; administration of the construction process; 
review of subcontractors’ cost proposals for changes in the Work; assembly of required contractors’ 
submittals and review of same for conformance with the contract requirements; assembly of contractors’ 
Applications for Payment; and Project closeout. The Architect and the Architect’s consultants shall 
cooperate and coordinate delivery of their services with the Construction Manager as part of their Basic 
Services.  

.2 Land Surveyor:

 To be provided by Architect    

.3 Geotechnical Engineer:

 To be provided by Architect    
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.4 Civil Engineer:

To be provided by Architect    

.5 Other consultants and contractors:
(List any other consultants and contractors retained by the Owner.)

§ 1.1.11 The Architect identifies the following representative in accordance with Section 2.4:
(List name, address, e-mail, and other contact information.)

______________  
______________  
______________  
______________  

§ 1.1.12 The Architect shall retain the consultants identified in Sections 1.1.12.1 (and its subparagraphs) and 1.1.12.2:
(List name, legal status, address, and other contact information.)

§ 1.1.12.1 Consultants retained under Basic Services:

.1 Structural Engineer:

______________    

.2 Plumbing/Mechanical Engineer: 

______________    

.3 Electrical/Technology Engineer:

______________    

______________  

.4 Civil Engineer:
______________
.5 Landscape Architect:
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______________
.6 Design Architect:
______________
.7 Cost Estimating/Scheduling Consultant:
______________
.8 Land Surveyor:
______________
.9 Geotechnical Engineer:
______________
.10 Lighting Design:
______________
.11 A/V Acoustics Design:
______________
.12 FFE:
______________

§ 1.1.12.2 Consultants retained under Additional Services:

 ______________ 

§ 1.1.13 Other Initial Information on which the Agreement is based:

.1 If Architect must retain additional consultants, such consultants are subject to the Owner’s approval. 
Architect shall not contract with a proposed consultant with whom the Owner has made a reasonable and 
timely objection. If the Owner has a reasonable objection to a consultant proposed by the Architect, the 
Architect shall propose another consultant with whom the Owner has no reasonable objection at no 
additional cost to the Owner. The Architect shall not change a consultant previously selected and approved 
by the Owner, if the Owner makes a reasonable objection to the substitution.

.2 The Owner reserves the right to review and approve staff proposed by the Architect to be assigned to the 
Project and any staff changes in key project roles, including those identified in the Architect’s submitted 
Statement of Qualifications. The Architect will inform the Owner of any proposed staff assignments and 
changes in staffing before the change is implemented and obtain approval from the Owner, which will not be 
unreasonably withheld. The Architect shall not replace any of the representatives listed herein without the 
consent of the Owner while such representative is employed by the Architect, except with another 
representative who is satisfactory to the Owner. If the Architect proposes to change the representative, the 
Architect shall submit to the Owner a written request for the change, including the justification for the 
change and the name and qualifications for the proposed replacement. The Architect shall provide promptly 
any related additional information the Owner requests.

.3 The Architect’s agreements with its consultants and subcontractors must be consistent with the Architect’s 
contractual obligations to Owner, include a provision incorporating the terms of this Agreement by 
reference, incorporate relevant portions of the Architect’s scope of services for the Project, and name the 
Owner as a third-party beneficiary.

.4 The Architect shall obtain, and unless otherwise approved in advance in writing by the Owner, shall require 
its consultants or subcontractors to maintain insurance coverage and workers compensation coverage in at 
least the same limits and specifications as the requirements set forth for Architect in Section 2.6, and to 
provide the Owner with an insurance certificate if so requested.

.5 The Architect will respond to inquiries from the Owner or the Owner’s representative within three (3) 
business days from the receipt of the inquiry.  Each response will address the questions raised in the inquiry 
and, if requested, will be in writing; provided, however, that if three (3) business days is not an adequate 
period of time under the circumstances to prepare the response, the period for the response will be extended 
to give the Architect a reasonable amount of time to respond.  If a decision or approval is required by the 
Owner under this Agreement, the Owner will have at least three (3) business days written notice in advance 
that its decision or approval is required and will be furnished with sufficient information from which a 
decision or approval can be made, provided, however that if the 3-day period is not sufficient under the 
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circumstances, the period for the response will be extended to give the Owner a reasonable period of time to 
respond.  

§ 1.2 The Owner and Architect may rely on the Initial Information. Both parties, however, recognize that the Initial 
Information may materially change and, in that event, the Owner and the Architect may agree to appropriately adjust the 
Architect’s services, schedule for the Architect’s services, and the Architect’s compensation pursuant to a written, signed 
agreement between the Owner and Architect. The Owner shall adjust the Owner’s budget for the Cost of the Work and the 
Owner’s anticipated design and construction milestones, as necessary, to accommodate material changes in the Initial 
Information that may be agreed-upon.

§ 1.3 The parties may agree upon protocols governing the transmission and use of Instruments of Service or any other 
information or documentation in digital form. 

§ 1.3.1  [Not Used.]

§ 1.4 During the design services, the Architect shall keep Owner apprised of any deviation from Owner’s preliminary 
design documents or design criteria and respond timely to the Owner’s comments regarding any such deviation.

§ 1.5 In the event of any inconsistency, the provisions of this Agreement shall control over any proposal, purchase order or 
separate terms and conditions. In the event of inconsistencies within or between parts of the Contract Documents or 
between the Contract Documents and applicable standards, codes and ordinances, the greater or more stringent obligation 
shall apply to the Architect’s services. Terms used in this Agreement have the same meaning as defined herein or in the 
definitions of the modified AIA Document A201-2017, General Conditions of the Contract for Construction, as modified 
by the Owner.

ARTICLE 2   ARCHITECT’S RESPONSIBILITIES
§ 2.1 The Architect shall provide professional services as set forth in this Agreement. The Architect represents that it is 
properly licensed in the jurisdiction where the Project is located to provide the services required by this Agreement, or 
shall cause such services to be performed by appropriately licensed design professionals. The Architect shall comply with 
the Owner’s rules, regulations, and policies. The Architect will provide professional services necessary for the design and 
documentation of the Project. The Architect agrees that the Basic Services compensation, as stated in Article 11, 
represents adequate and sufficient consideration for its provision of professional services, identified as Basic Services in 
this Agreement (including those of its consulting structural, mechanical, fire protection, plumbing, and electrical 
engineers and all other consultants under the Architect’s responsibility) necessary to design the Project and prepare the 
documents that are necessary to fully indicate the requirements for construction, whether or not those services are 
individually expressed in this Agreement, the only exceptions to this being (1) the costs of those services that are provided 
by third parties and are expressly designated herein as being the "Owner’s responsibility" or are "Owner-provided" and 
(2) the cost of those engineering or consulting services that become necessary as a result of a change in Project scope 
affecting the Architect and that are the subject of a written agreement between the Owner and the Architect, subject to the 
terms of this Agreement.

§ 2.2 Architect’s Standard of Care. The Architect shall perform its services consistent with the professional skill and care 
ordinarily provided by architects licensed to practice in the State of Ohio experienced in the design of fire station or other 
emergency services facilities and practicing in the same or similar locality under the same or similar circumstances (the 
"Standard of Care"). The Architect shall perform its services as expeditiously as is consistent with such professional skill 
and care and the orderly progress of the Project. The Architect’s failure to comply with the Standard of Care shall be a 
material breach of the Agreement.

§ 2.2.1 If the Architect breaches any of its obligations under Section 2.2, the Architect will reimburse the Owner for its 
damages and expenses, including but not limited to attorneys’ and consultants’ fees and expenses, arising out of or related 
to such breach.

§ 2.3 The Architect shall provide its services in conjunction with the services of a Construction Manager as described in 
the agreement identified in Section 1.1.5. Except with respect to the Architect’s obligations for construction 
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administration and observation of the Construction Manager’s Work, Architect shall not be responsible for actions taken 
by the Construction Manager.

§ 2.4 The Architect shall identify a representative authorized to act on behalf of the Architect with respect to the Project. 
Such representative shall be subject to the approval of the Owner.

§ 2.5 Except with the Owner’s knowledge and consent, the Architect shall not engage in any activity, or accept any 
employment, interest or contribution that would reasonably appear to compromise the Architect’s professional judgment 
with respect to this Project.

§ 2.6 Insurance. The Architect shall maintain the following insurance. All policies shall be written by insurers acceptable 
to the additional insureds that have an A.M. Best’s Rating of A-, VII or higher and are authorized to conduct business in 
the State of Ohio.

§ 2.6.1 Commercial General Liability with policy limits of not less than ($ 2 Million ) for each occurrence and ($ 4 Million 
) in the aggregate for bodily injury and property damage. A per project aggregate endorsement shall be included in the 
General Liability and shall provide that the general aggregate limit applies separately to the Project.  This endorsement 
shall be Insurance Services Office, Inc. (ISO) endorsement CG 25 03, or equivalent.

§ 2.6.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Architect with policy limits 
of not less than ($ 1 Million) per claim and ($ 2 Million ) in the aggregate for bodily injury, death of any person, and 
property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other 
statutorily required automobile coverage.

§ 2.6.3 The Architect may achieve the required limits and coverage for Commercial General Liability and Automobile 
Liability through a combination of primary and excess or umbrella liability insurance, provided such primary and excess 
or umbrella liability insurance policies result in the same or greater coverage as the coverages required under Sections 
2.6.1 and 2.6.2, and in no event shall any excess or umbrella liability insurance provide narrower coverage than the 
primary policy. The excess policy shall not require the exhaustion of the underlying limits.

§ 2.6.4 Workers’ Compensation at statutory limits.

§ 2.6.5 Employers’ Liability with policy limits as required by State law.

§ 2.6.6 Professional Liability covering negligent acts, errors and omissions in the performance of professional services, 
with policy limits as set forth below:

Professional Liability Policy Limits Not Less Than
Project Budget Defined in 1.1.3

Per Claim In Aggregate

$0-$5 Million $1 Million $2 Million

Greater than $5 Million - $10 Million $2 Million $2 Million

Greater than $10 Million - $50 Million $2 Million $4 Million

Greater than $50 Million - $100 Million $5 Million $10 Million

Greater than $100 Million $10 Million $10 Million

§ 2.6.7 Additional Insured Obligations. To the fullest extent permitted by law, the Architect shall cause the primary and 
excess or umbrella polices for Commercial General Liability and Automobile Liability to include the Owner as an 
additional insured for claims caused in whole or in part by the Architect’s negligent acts or omissions. The additional 
insured coverage shall be primary and non-contributory to any of the Owner’s insurance policies and shall apply to both 
ongoing and completed operations.

§ 2.6.8 The Architect shall provide certificates of insurance to the Owner that evidence compliance with the requirements 
in this Section 2.6, upon execution of the Agreement. The certificates will show the Owner as an additional insured on all 
insurance policies except Professional Liability. The Architect shall deliver to Owner, upon request, copies of the actual 
insurance policies. Architect is required to notify Owner of any adverse material change in, or cancellation of, the policy 
or policies evidenced, via certified mail to Owner, and that 5 days after the renewal date, the Architect shall furnish 
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Owner, with updated or replacement certificates of insurance that clearly evidence continuation of all coverages in the 
same manner, limits and protection, as required.

§ 2.6.10 If professional liability and/or commercial general liability coverage is claims-made coverage, coverage must be 
maintained in effect for ten (10) years after Final Completion of Work.

ARTICLE 3   SCOPE OF ARCHITECT’S BASIC SERVICES
§ 3.1 The Architect’s Basic Services consist of those described in Article 3, as set forth in the Owner’s Request for 
Qualifications which is incorporated herein by reference to the extent not inconsistent with this Agreement, and as set 
forth in the Architect’s Proposal attached hereto as Exhibit A to the extent not inconsistent with this Agreement, and 
include usual and customary civil, structural, mechanical, plumbing, electrical, and other engineering and consulting 
services necessary to design the Project. The Architect’s design for the Project will comply with the Owner’s planned 
objectives and program for the Project and the Owner’s budget for the Project. Services not set forth in this Article 3 or 
elsewhere in this Agreement are Additional Services. Because the Project delivery method is anticipated to be 
construction manager at risk, in coordination with the Owner, Owner’s legal counsel, and the CMR, the Architect will 
assist in the preparation of subcontractor bid packages, consider requests for substitutions if permitted, and prepare 
addenda identifying approved substitutions, as part of its Basic Services. The Owner may provide services from its 
consultants and suppliers for the Project. The Architect shall assist the Owner in the procurement of consultants and 
suppliers, as requested by Owner, and provide all required information and coordination of its services with the Owner 
and any of Owner’s consultants and suppliers as part of its Basic Services. Services not set forth in this Agreement as 
Basic Services are Supplemental or Additional Services.

§ 3.1.1 The Architect shall manage the Architect’s services, consult with the Owner and the Construction Manager, 
research applicable design criteria, attend Project meetings, communicate with members of the Project team, and report 
progress to the Owner. The Architect shall be responsible for memorializing all Project meetings during the design phases 
of the Project.

§ 3.1.2 The Architect shall coordinate its services with those services provided by the Owner, the Construction Manager, 
and the Owner’s consultants. If Owner performs work on the Project with separate consultants, equipment suppliers, or 
other vendors, Architect shall cooperate with and coordinate its design and activities with those of such separate 
consultants, equipment suppliers, or other vendors so that the Project can be completed in an orderly and coordinated 
manner without disruption. As applicable, the Architect shall review the reports and shop drawings from Owner’s 
consultants, equipment suppliers, or other vendors and coordinate its design accordingly. The Architect shall be entitled to 
rely on the accuracy and completeness of services and information furnished by the Owner, the Construction Manager, 
and the Owner’s consultants. However, the Architect shall provide prompt written notice to the Owner if the Architect 
becomes aware of any error, omission, delay, or inconsistency in such services or information.

§ 3.1.3 As soon as practicable after the date of this Agreement, the Architect shall submit to the Owner and the 
Construction Manager (when selected by Owner) a schedule of the Architect’s services for inclusion in the Project 
schedule prepared by the Construction Manager. The schedule shall include design phase milestone dates, anticipated 
dates when cost estimates or design reviews may occur, as well as the anticipated dates for the commencement of 
construction and for Substantial Completion of the Work as set forth in the Initial Information. The schedule shall include 
allowances for periods of time required for the Owner’s review, for the Construction Manager’s review, for the 
performance of the Construction Manager’s Preconstruction Phase services, for the performance of the Owner’s 
consultants, and for approval of submissions by authorities having jurisdiction over the Project. Once approved by the 
Owner, time limits established by the schedule shall not, except for cause, be exceeded by the Architect. With the Owner’s 
approval, the Architect shall adjust the schedule, if necessary, as the Project proceeds until the commencement of 
construction.

§ 3.1.4 Throughout the Project, the Architect shall submit information to the Construction Manager and participate in 
developing and revising the Project schedule as it relates to the Architect’s services. The Architect shall review and 
approve, or take other appropriate action upon, the portion of the Project schedule relating to the performance of the 
Architect’s services. The Architect will work with the Construction Manager to develop the construction schedule for the 
Project; the Construction Manager is responsible for preparing the final construction schedule, subject to approval by the 
Owner.
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§ 3.1.4.1 Once the Owner and Architect agree to the time limits established by the Project schedule, the Architect shall not 
exceed them, except for reasonable cause or as agreed pursuant to Section 1.1.4.1 of this Agreement. 

.1    If at any time the Architect believes the time for the completion of any component of the Project or any 
milestone will be exceeded by any party under contract with the Owner in connection with the Project, the 
Architect will notify the Owner promptly in writing of the situation and work with the Owner and 
Construction Manager to develop alternatives for maintaining the schedule for the applicable component of 
the Project.

§ 3.1.5 The Architect shall not be responsible for an Owner’s directive or substitution, or for the Owner’s acceptance of 
non-conforming work, made without the Architect’s approval. The Architect shall timely notify the Owner 
and Construction Manager of any objections it has to such substitution, in writing.

§ 3.1.6 The Architect shall, at appropriate times, in coordination with the Construction Manager, contact the 
governmental authorities required to approve the Construction Documents and the entities providing utility services to the 
Project. In designing the Project, the Architect shall respond to applicable design requirements imposed by such 
governmental authorities and by such entities providing utility services. The Architect shall advise the Owner, in writing, 
of the results of these contacts and any impacts on Project requirements.

§ 3.1.7 The Architect shall assist the Owner and Construction Manager in connection with the Owner’s responsibility for 
filing documents required for the approval of governmental authorities having jurisdiction over the Project.

§ 3.1.8 Prior to the Owner’s acceptance of the Construction Manager’s Guaranteed Maximum Price Proposal, or the 
Owner’s approval of the Construction Manager’s cost estimates/Control Estimate, as applicable, the Architect shall 
consider the Construction Manager’s requests for substitutions and, upon written request of the Construction Manager, 
provide clarification or interpretations pertaining to the Drawings, Specifications, and other documents submitted by the 
Architect. The Architect and Construction Manager shall include the Owner in communications related to substitution 
requests, clarifications, and interpretations.

§ 3.1.9 In providing services under this Agreement, the Architect shall, in accordance with the Standard of Care, comply 
with all applicable federal, state, and local laws, regulations, and orders in effect at the time of submission of the Contract 
Documents to the governing building authority. The Architect shall respond in the design of the Project to requirements 
imposed by governmental authorities having jurisdiction over the project. The Plans and Specifications and the 
improvements, if built in accordance with them, shall conform to all currently applicable statutes, regulations, ordinances, 
and orders, except to the extent that the Architect has advised the Owner in writing that there is an ambiguity or an 
interpretation by a code official contrary to that by the Architect or that a variance shall be necessary. The Architect shall 
not be responsible for compliance of any contractor with currently applicable statutes, regulations, ordinances, and orders 
but shall report any known deviation therefrom to Owner in writing.

§ 3.1.10 The American with Disabilities Act (ADA) provides that designs of new facilities must meet the requirements of 
the ADA.  The Owner has contracted with the Architect in reliance upon the Architect’s skill and judgment in addressing 
the ADA requirements of the Project. The Architect will comply with the applicable ADA requirements as they apply to 
the Project.

§ 3.1.11 The Architect warrants and represents that it presently has, and will at all times during the term of this Agreement 
maintain: (i) all skills, experience, knowledge, staffing and resources necessary to perform the services set forth herein, 
and (ii) all required licenses, accreditations, certifications and registrations necessary to perform the services set forth 
herein.

§ 3.1.12 To the extent needed to provide its Basic Services and to the extent existing conditions are reasonably visible and 
accessible, the Architect shall investigate existing conditions or facilities.

§ 3.2 Review of the Construction Manager’s Guaranteed Maximum Price Proposal or Cost/Control Estimate
§ 3.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager, the Construction Manager shall 
prepare, for review by the Owner and Architect, and for the Owner’s acceptance or approval, a Guaranteed Maximum 
Price proposal or cost estimate(s) (also referred to as a Control Estimate), as appropriate. As requested by the Owner, the 
Architect shall assist the Owner in reviewing the Construction Manager’s GMP Proposal or estimate. The Architect’s 
review is not for the purpose of discovering errors, omissions, or inconsistencies created by the Construction Manager; for 
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the assumption of any responsibility for the Construction Manager’s proposed means, methods, sequences, techniques, or 
procedures; or for the verification of any estimates of cost or estimated cost proposals. In the event that the Architect 
discovers any inconsistencies or inaccuracies in the information presented, the Architect shall promptly notify the Owner 
and Construction Manager in writing.

§ 3.2.2 Upon authorization by the Owner, subject to Sections 6.5, 6.6, and 6.7, the Architect shall update the Drawings, 
Specifications, and other documents to incorporate the agreed upon assumptions and clarifications contained in the 
Guaranteed Maximum Price Amendment or Cost Estimate.

§ 3.3 Schematic Design Phase Services
For Schematic Design Phase Services, references to the Construction Manager apply only to the extent a Construction 
Manager has been selected.

§ 3.3.1 The Architect shall review the program, and other information furnished by the Owner and Construction Manager, 
and shall review laws, codes, and regulations applicable to the Architect’s services.

§ 3.3.2 The Architect shall prepare a preliminary evaluation of the Owner’s program, schedule, budget for the Cost of the 
Work, Project site, and other Initial Information, each in terms of the other, to ascertain the requirements of the Project. 
The Architect shall notify the Owner of (1) any inconsistencies discovered in the information, and (2) other information or 
consulting services that may be reasonably needed for the Project. The Architect will advise the Owner of design 
alternatives, which could result in savings to the Owner, including savings in the construction cost and the cost of 
operating the Project when completed.

§ 3.3.3 The Architect shall present its preliminary evaluation to the Owner and Construction Manager and shall discuss 
with the Owner and Construction Manager alternative approaches to design and construction of the Project, including the 
feasibility of incorporating sustainable design approaches, and consideration of the implementation of the Owner’s 
sustainable objective, if any. The Architect shall reach an understanding with the Owner regarding the requirements of the 
Project.

§ 3.3.4 Based on the Project requirements agreed upon with the Owner, the Architect shall prepare and present, to the 
Owner and Construction Manager, for the Owner’s approval, a preliminary design illustrating the scale and relationship of 
the Project components.

§ 3.3.5 Based on the Owner’s approval of the preliminary design, the Architect shall prepare Schematic Design 
Documents for Construction Manager’s review and the Owner’s approval. The Schematic Design Documents shall 
consist of drawings and other documents including a site plan, if appropriate, and preliminary building plans, sections and 
elevations; and may include some combination of study models, perspective sketches, or digital representations. 
Preliminary selections of major building systems and construction materials shall be noted on the drawings or described in 
writing. The Architect shall coordinate and conduct Schematic Design meetings with the Construction Manager and 
Owner.

§ 3.3.5.1 The Architect shall consider sustainable design alternatives, such as material choices and building orientation, 
together with other considerations based on program and aesthetics, implications of sustainable code requirements 
enacted in the relevant jurisdiction, if any, in developing a design that is consistent with the Owner’s program, schedule 
and budget for the Cost of the Work. The Owner may obtain more advanced sustainable design services not included as 
Basic Services, as an Additional Service  subject to Owner’s prior written authorization in accordance with this 
Agreement.

§ 3.3.5.2 The Architect shall consider and discuss with the Owner and the Construction Manager the value of alternative 
materials, building systems and equipment, together with other considerations based on program, life cycle costs, 
operating costs, staffing costs and aesthetics, in developing a design for the Project that is consistent with the Owner’s 
schedule, and budget for the Cost of the Work.

§ 3.3.6 The Architect shall submit the Schematic Design Documents to the Owner and the Construction Manager, 
including copies of any applicable design narrative and/or project manual. The Architect shall meet with the Construction 
Manager and Owner to review the Schematic Design Documents.
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§ 3.3.7 Upon receipt of the Owner’s comments and Construction Manager’s review comments and Cost Estimate, if any, 
at the conclusion of the Schematic Design Phase, the Architect shall take action as required under Section 6.5 and 6.6, and 
request the Owner’s approval of the Schematic Design Documents. If revisions to the Schematic Design Documents are 
required to comply with the Owner’s budget for the Cost of the Work at the conclusion of the Schematic Design Phase, the 
Architect shall incorporate the required revisions in the Design Development Phase.

§ 3.3.8 In the further development of the Drawings and Specifications during this and subsequent phases of design, the 
Architect shall be entitled to rely on the accuracy of the estimates of the Cost of the Work, if any, which are to be provided 
by the Construction Manager under the Construction Manager’s agreement with the Owner.

§ 3.4 Design Development Phase Services
For Design Development Phase Services, references to the Construction Manager apply only to the extent a Construction 
Manager has been selected.

§ 3.4.1 Based on the Owner’s approval of the Schematic Design Documents, and on the Owner’s authorization of any 
adjustments in the Project requirements and the budget for the Cost of the Work pursuant to Section 5.3, the Architect 
shall prepare Design Development Documents for the Construction Manager’s review and the Owner’s approval. The 
Design Development Documents shall be based upon information provided, and estimates prepared by, the Construction 
Manager and shall illustrate and describe the development of the approved Schematic Design Documents and shall consist 
of drawings and other documents including plans, sections, elevations, typical construction details, and diagrammatic 
layouts of building systems to fix and describe the size and character of the Project as to architectural, structural, 
mechanical and electrical systems, and such other elements as may be appropriate. The Design Development Documents 
shall also include outline specifications that identify major materials and systems and establish in general their quality 
levels. The Architect shall coordinate and conduct Design Development meetings with the Construction Manager and 
Owner.

§ 3.4.2 Prior to the conclusion of the Design Development Phase, the Architect shall submit the Design Development 
Documents to the Owner and the Construction Manager, including copies of any applicable narrative and/or project 
manual, as requested by the Owner. The Architect shall meet with the Construction Manager and Owner to review the 
Design Development Documents.

§ 3.4.3 Upon receipt of the Owner’s comments and Construction Manager’s information and Cost Estimate at the 
conclusion of the Design Development Phase, the Architect shall take action if required under Sections 6.5 and 6.6 and 
request the Owner’s approval of the Design Development Documents.

§ 3.5 Construction Documents Phase Services
For Construction Documents Phase Services, references to the Construction Manager apply only to the extent a 
Construction Manager has been selected.

§ 3.5.1 Based on the Owner’s approval of the Design Development Documents, and on the Owner’s authorization of any 
adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare Construction 
Documents for the Construction Manager’s review and the Owner’s approval. The Construction Documents shall 
illustrate and describe the further development of the approved Design Development Documents and shall consist of 
Drawings and Specifications setting forth in detail the quality levels of materials and systems and other requirements for 
the construction of the Work. The Owner and Architect acknowledge that, in order to perform the Work, the Construction 
Manager will provide additional information, including Shop Drawings, Product Data, Samples and other similar 
submittals, which the Architect shall review in accordance with Section 3.6.4.

§ 3.5.2 The Architect shall incorporate the design requirements of governmental authorities having jurisdiction over the 
Project into the Construction Documents. The Architect will assist the Owner in connection with filing documents 
required for approval by governmental authorities having jurisdiction over the Project.

§ 3.5.3 During the development of the Construction Documents, if requested by the Owner, the Architect shall assist and 
coordinate with the Owner, Owner’s legal counsel, and Construction Manager in the development and preparation of a 
project manual that includes the Contract Documents.
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§ 3.5.4 Construction Documents for GMP Proposal. Prior to the conclusion of the Construction Documents Phase, at the 
time specified in the agreement between the Owner and Construction Manager, the Architect shall submit the 
Construction Documents, including copies of any Design Intent Statement, other narrative, or project manual, to the 
Owner and the Construction Manager for the Construction Manager’s use in preparing its GMP Proposal. In the event that 
Construction Documents are not 100% complete at the time the CMR prepares its Guaranteed Maximum Price Proposal, 
the Architect shall prepare a Design Intent Statement upon which the Construction Manager’s Guaranteed Maximum 
Price Proposal may be based. The Design Intent Statement shall include the Architect’s detailed listing of any incomplete 
design elements and the Architect’s statement of intended scope with respect to such incomplete elements. The Architect 
shall meet with the Construction Manager and Owner to review the Construction Documents.

§ 3.5.5 Upon receipt of the Construction Manager’s estimate(s) and upon receipt of a GMP Proposal during and at the 
conclusion of the Construction Documents Phase, the Architect shall take action as required under Section 6.5 and 6.6, 
and request the Owner’s approval of the Construction Documents.

§ 3.5.6 In addition to other terms to be included in the Contract Documents on behalf of the Owner, to the extent that the 
following items are within the scope of the Project, the Architect will (a) include in the Contract Documents test 
requirements for the following building systems: air conditioning system (which will be conducted during the summer 
months), heating system (which shall be conducted during the winter months), electrical system, plumbing system, fire 
protection system, communications system, security systems and other such systems as are reasonably requested by the 
Owner; (b) provide that the respective contractors participate in such series of systems tests; and (c) provide that such tests 
will be conducted during the first eleven (11) months following the date the Owner receives the occupancy permit and 
Substantial Completion. It is intended that the testing shall be a comprehensive series of operation tests designed to 
determine whether the systems, including hardware and software, are fully operational in accordance with the 
requirements of the Contract Documents.

§ 3.6 Construction Phase Services
§ 3.6.1 General
§ 3.6.1.1 The Architect shall provide administration of the Contract between the Owner and the Construction Manager as 
set forth below and in AIA Document A201™–2017, General Conditions of the Contract for Construction, as modified by 
the Owner. The term "Contractor" as used in A201-2017 shall mean the Construction Manager.

§ 3.6.1.2 Subject to Section 4.2, the Architect’s responsibility to provide Construction Phase Services commences upon 
the Owner’s acceptance of the Construction Manager’s Guaranteed Maximum Price proposal or by a written agreement 
between the Owner and Construction Manager which sets forth a description of the Work to be performed by the 
Construction Manager prior to such acceptance or approval. Subject to Section 4.2, and except as provided in Section 
3.6.6.5, the Architect’s responsibility to provide Construction Phase Services terminates on the date the Architect issues 
the final Certificate for Payment.

§ 3.6.1.3 The Architect shall advise and consult with the Owner and Construction Manager during the Construction Phase 
Services. The Architect shall have authority to act on behalf of the Owner only to the extent provided in this Agreement. 
The Architect shall not have control over, charge of, or responsibility for the construction means, methods, techniques, 
sequences or procedures, or for safety precautions and programs in connection with the Work, nor shall the Architect be 
responsible for the Construction Manager’s failure to perform the Work in accordance with the requirements of the 
Contract Documents. The Architect shall be responsible for the Architect’s negligent acts or omissions, but shall not have 
control over or charge of, and shall not be responsible for, acts or omissions of the Construction Manager or of any other 
persons or entities performing portions of the Work.

§ 3.6.1.4 Coordination of Responsibilities Regarding Underground Utility Facilities. The Architect, on behalf of and in the 
name of the Owner, will assist the Owner to give the notices required to be given by the Owner under Section 153.64(B), 
Revised Code. The Architect will include in the Drawings and Specifications the identity and location of existing 
underground utility facilities located in the construction area of the Project as provided by the Owner of the utility facility.

§ 3.6.2 Evaluations of the Work
§ 3.6.2.1 The Architect shall visit the site at intervals appropriate to the stage of construction, or as otherwise required in 
Section 4.2.3, to become generally familiar with the progress and quality of the portion of the Work completed, and to 
determine, in general, if the Work observed is being performed in a manner indicating that the Work, when fully 
completed, will be in accordance with the Contract Documents. However, the Architect shall not be required to make 
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exhaustive or continuous on-site inspections to check the quality or quantity of the Work. On the basis of the site visits, the 
Architect shall keep the Owner reasonably informed about the progress and quality of the portion of the Work completed, 
and promptly report to the Owner (1) known deviations from the Contract Documents, (2) known deviations from the 
most recent construction schedule submitted by the Construction Manager, and (3) defects and deficiencies observed in 
the Work. The Architect shall memorialize its site visits in a written report to the Owner. The Owner may specify the 
format of the Architect’s written reports. Nothing in this section will relieve the Architect of its duty to use reasonable care 
to endeavor to protect the Owner from defective and non-conforming Work in accordance with its Standard of Care.

§ 3.6.2.2 The Architect shall reject Work that it knows or within the Standard of Care should have known does not 
conform to the Contract Documents and shall notify the Owner and Construction Manager of the rejection of such Work. 
Whenever the Architect considers it necessary or advisable, the Architect shall have the authority to require inspection or 
testing of the Work in accordance with the provisions of the Contract Documents, whether or not such Work is fabricated, 
installed or completed. However, neither this authority of the Architect nor a decision made in good faith either to exercise 
or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the Construction Manager, 
Subcontractors, material and equipment suppliers, their agents or employees, or other persons or entities performing 
portions of the Work.

§ 3.6.2.3 The Architect shall interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Construction Manager. The Architect’s response to such 
requests shall be made in writing within any time limits agreed upon or otherwise with reasonable promptness. The 
Architect will keep a record of all such interpretations that includes information such as the date of each request for 
interpretation, the person making the request, the date of the Architect’s response, and a summary of the response.  The 
Architect will keep all correspondence and documentation related to such requests organized in a systematic manner and 
will make such documentation available to the Owner upon the Owner’s request.

§ 3.6.2.4 Interpretations and decisions of the Architect shall be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations and 
decisions, the Architect shall endeavor to secure faithful performance by both Owner and Construction Manager, shall not 
show partiality to either, and shall not be liable for results of interpretations or decisions rendered in good faith. The 
Architect’s decisions on matters relating to aesthetic effect shall be final if consistent with the intent expressed in the 
Contract Documents.

§ 3.6.2.5 Unless the Owner and Construction Manager designate another person to serve as an Initial Decision Maker, as 
that term is defined in AIA Document A201–2017, as modified by the Owner, the Architect shall render initial decisions 
on Claims between the Owner and Construction Manager as provided in the Contract Documents.

§ 3.6.2.6 The Architect shall give prompt written notice to the Owner if the Architect becomes aware of any fault, defect, 
error, omission, or inconsistency in the Project or in the Contract Documents.

§ 3.6.3 Certificates for Payment to Construction Manager
§ 3.6.3.1 The Architect shall review and certify the amounts due the Construction Manager and shall issue certificates in 
such amounts. The Architect shall assist the Owner with the evaluation of Construction Manager’s requests for use of 
contingency funds. The Architect’s certification for payment shall constitute a representation to the Owner, based on the 
Architect’s evaluation of the Work as provided in Section 3.6.2 and on the data comprising the Construction Manager’s 
Application for Payment, that, to the best of the Architect’s knowledge, information and belief, the Work has progressed 
to the point indicated, the quality of the Work is in accordance with the Contract Documents, and that the Construction 
Manager is entitled to payment in the amount certified. The foregoing representations are subject to (1) an evaluation of 
the Work for conformance with the Contract Documents upon Substantial Completion, (2) results of subsequent tests and 
inspections, (3) correction of minor deviations from the Contract Documents prior to completion, and (4)  specific 
qualifications expressed by the Architect. The Architect will not certify any payment application to the extent the 
Construction Manager has not submitted appropriate waivers of claim, waivers of lien, or other documents required by the 
Contract Documents, except as provided herein.

§ 3.6.3.2 The issuance of a Certificate for Payment shall not be a representation that the Architect has (1) made exhaustive 
or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed construction means, methods, 
techniques, sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material 
suppliers and other data requested by the Owner to substantiate the Construction Manager’s right to payment, or (4) 
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ascertained how or for what purpose the Construction Manager has used money previously paid on account of the 
Contract Sum.

§ 3.6.3.3 The Architect shall maintain a record of the Applications and Certificates for Payment.

§ 3.6.3.4 Consistent with its Standard of Care, the Architect will advise the Owner and the Owner’s representative in 
writing, which writing may consist of notations in the job progress meetings, at the time of the delivery of each 
certification for payment of any known defects or problems with respect to the Work, which can be reasonably observed 
in the course of the Architect’s observations, given the stage of completion of the Work. The Architect will not certify any 
payment application to the extent the Construction Manager has not submitted any waivers of claim under the Ohio 
Mechanic’s Lien laws or other documents required by the Contract Documents for labor and/or materials listed on the 
attachment to the Contractor’s previous applications for Payment or other documents required by the Contract 
Documents. Notwithstanding the foregoing, the Architect will have discretion to adjust the amount certified when missing 
documentation is deemed by the Architect, in consultation with the Owner’s representative, to be relatively 
inconsequential or beyond the control of the Construction Manager such that holding all payment for those items would be 
detrimental to the Project or unfair to the Construction Manager.

§ 3.6.4 Submittals
§ 3.6.4.1 The Architect shall review the Construction Manager’s submittal schedule and shall not unreasonably delay or 
withhold approval of the schedule. The Architect’s action in reviewing submittals shall be taken in accordance with the 
approved submittal schedule or, in the absence of an approved submittal schedule, with reasonable promptness while 
allowing sufficient time, in the Architect’s professional judgment, to permit adequate review.

§ 3.6.4.2 In accordance with the Architect-approved submittal schedule , the Architect shall review and approve or take 
other appropriate action upon, the Construction Manager’s submittals such as Shop Drawings, Product Data and Samples, 
but only for the limited purpose of checking for conformance with information given and the design concept expressed in 
the Contract Documents. Review of such submittals is not for the purpose of determining the accuracy and completeness 
of other information such as dimensions, quantities, and installation or performance of equipment or systems, which are 
the Construction Manager’s responsibility. The Architect shall provide reasonable assistance to clarify certain dimensions 
if those indicated in the Contract Documents conflict with existing field conditions or because the dimensions in the 
Contract Documents contain erroneous, inconsistent, or incomplete information. The Architect’s review shall not 
constitute approval of safety precautions or, unless otherwise specifically stated by the Architect, of any construction 
means, methods, techniques, sequences or procedures. The Architect’s approval of a specific item shall not indicate 
approval of an assembly of which the item is a component.

§ 3.6.4.3 If the Contract Documents specifically require the Construction Manager to provide professional design services 
or certifications by a design professional related to systems, materials, or equipment, the Architect shall specify the 
appropriate performance and design criteria that such services must satisfy. The Architect shall review and take 
appropriate action on Shop Drawings and other submittals related to the Work designed or certified by the Construction 
Manager’s design professional bear such professional’s seal and signature when submitted to the Architect. The Architect 
shall notify the Owner and Construction Manager in writing of any inconsistencies or errors discovered by the review. The 
Architect shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications and 
approvals performed or provided by such design professionals.

§ 3.6.4.4 Subject to Section 4.2, the Architect shall review and respond to requests for information about the Contract 
Documents. The Architect shall set forth, in the Contract Documents, the requirements for requests for information. 
Requests for information shall include, at a minimum, a detailed written statement that indicates the specific Drawings or 
Specifications in need of clarification and the nature of the clarification requested. The Architect’s response to such 
requests shall be made in writing within 3 business days unless otherwise agreed upon by the Owner, in writing. If 
appropriate, the Architect shall prepare and issue supplemental Drawings and Specifications in response to the requests 
for information.

§ 3.6.4.5 The Architect shall maintain a record of submittals and copies of submittals supplied by the Construction 
Manager in accordance with the requirements of the Contract Documents.
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§ 3.6.5 Changes in the Work
§ 3.6.5.1 The Architect may order minor changes in the Work that are consistent with the intent of the Contract 
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. However, the 
Architect will notify the Owner and Construction Manager in writing, of such minor changes. Subject to Section 4.2, the 
Architect shall prepare Change Orders and Construction Change Directives for the Owner’s approval and execution in 
accordance with the Contract Documents.

§ 3.6.5.2 The Architect shall maintain records relative to changes in the Work, including but not limited to, RFIs, 
Bulletins, Change Orders, Construction Change Directives, submittals, and Architect’s Supplemental Instructions and 
upon completion, represent all changes in the Record Documents. The Architect will maintain a record of all change 
orders for the Project that shows the status of each change order, identifies known issues that could potentially be the basis 
for a change order, and includes the name of the contractor, the subject of the change order, the dates of approval, the 
estimated cost of the change order (if not approved), the number of days additional time requested by the contractor for the 
Work, and the number of days approved by the Architect and Owner to accomplish the Work. The Architect will furnish 
an updated copy of the change order record to the Owner upon request.

§ 3.6.5.3 The Architect shall review properly prepared, timely requests by the Owner or Construction Manager for changes 
in the Work, including adjustments to the Contract Sum or Contract Time. A properly prepared request for a change in the 
Work shall be accompanied by sufficient supporting data and information to permit the Architect to make a reasonable 
determination without extensive investigation or preparation of additional drawings or specifications. If the Architect 
determines that requested changes in the Work are not materially different from the requirements of the Contract 
Documents, the Architect may issue an order for a minor change in the Work or recommend to the Owner that the 
requested change be denied. The Architect will maintain a record of all change orders for the Project that shows the status 
of each change order, identifies potential change orders and includes the subject of the change order, the dates of approval, 
the estimated cost of the change order (if not approved), the number of days additional time requested by the Construction 
Manager for the Work and the number of days approved by the Architect and Owner to accomplish the Work. The 
Architect will furnish an updated copy of the change order record to the Owner upon request.

§ 3.6.5.4 If the Architect determines that implementation of the requested changes would result in a material change to the 
Contract that may cause an adjustment in the Contract Time or Contract Sum, the Architect shall make a recommendation 
to the Owner, who may authorize further investigation of such change. Upon such authorization, and based upon 
information furnished by the Construction Manager, if any, the Architect, shall estimate the additional cost and time that 
might result from such change, including any additional costs attributable to a Change in Services modification to the 
Architect’s services. With the Owner’s approval, the Architect shall incorporate those estimates into a Change Order or 
other appropriate documentation for the Owner’s execution or negotiation with the Construction Manager.

§ 3.6.6 Project Completion
§ 3.6.6.1 The Architect shall:

.1 conduct inspections to determine the date or dates of Substantial Completion and the date of final 
completion;

.2 issue Certificates of Substantial Completion;

.3 receive from the Construction Manager and forward to the Owner, for the Owner’s review and records, 
written warranties and related documents required by the Contract Documents and received from the 
Construction Manager; and

.4 issue a final Certificate for Payment based upon a final inspection indicating that, to the best of the 
Architect’s knowledge, information, and belief, the Work complies with the requirements of the Contract 
Documents.

To the extent the Construction Manager has not completed its Work or there are defects or non-conforming Work 
following the date for Substantial Completion, the Architect in its role as design professional will work with the Owner to 
pursue the Construction Manager to complete its Work and correct any defective or non-conforming Work; however, the 
Architect is not a guarantor that the Construction Manager will complete its Work. The Architect will receive and review 
for compliance with the Contract Documents written guarantees and related documents required by the Contract 
Documents to be assembled by the Construction Manager and will issue when so warranted a Final Certificate of 
Payment.
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§ 3.6.6.2 The Architect’s inspections shall be conducted with the Owner to (1) check conformance of the Work with the 
requirements of the Contract Documents and (2) verify the accuracy and completeness of the list submitted by the 
Construction Manager of Work to be completed or corrected.

§ 3.6.6.3 When Substantial Completion of the Work has been achieved, the Architect shall inform the Owner about the 
balance of the Contract Sum remaining to be paid the Construction Manager, including the amount to be retained from the 
Contract Sum, if any, for final completion or correction of the Work.

§ 3.6.6.4 The Architect shall forward to the Owner the following information received from the Construction Manager: (1) 
consent of surety or sureties, if any, to reduction in or partial release of retainage or the making of final payment; (2) 
affidavits, receipts, releases and waivers of liens, or bonds indemnifying the Owner against liens; and (3) any other 
documentation required of the Construction Manager under the Contract Documents.

§ 3.6.6.5 Upon request of the Owner, and 1 month prior to the expiration of one year from the date of Substantial 
Completion, the Architect shall, without additional compensation, conduct a meeting with the Owner to review the facility 
operations and performance. The Architect shall document deficiencies and notify the Construction Manager in writing 
with a copy to Owner, that corrective work is required, prior to the 1 year anniversary of Substantial Completion unless 
agreed upon otherwise.

3.6.6.6 Record Drawings. Before final payment is due the Architect and as part of its Basic Services, the Architect will 
prepare a set of Record Drawings for the Project, based upon the marked drawings received from the Construction 
Manager and including any annotations from the Architect to reflect changes to the Project issued through responses to 
RFIs or Change Orders. The Record Drawings, to the best of the Architect’s knowledge based upon the record drawings 
delivered to the Architect by the Construction Manager and the Architect’s knowledge of change orders and observations 
during the progress of the Project, will document the construction of the Project and contain such annotations by the 
Architect as may be necessary for someone unfamiliar with the Project to understand the changes made to the original 
plans. As part of the payment approval process for the Construction Manager during the course of the Project, the 
Architect will implement a system that requires the Construction Manager to update the working sets of drawings to 
reflect Work in progress. Because the Record Drawings are based on unverified information provided by other parties, 
which will be assumed reliable, the Architect cannot and does not warrant their accuracy. The Record Drawings will be 
provided in an electronic format that is acceptable to the Owner.

ARTICLE 4   OTHER BASIC SERVICES
§ 4.1 Basic Services
§ 4.1.1  The following are Basic Services, except where indicated below:

Services Responsibility
(Architect, Owner, or not provided)

§ 4.1.1.1 Assistance with Selection of Construction Manager
Architect

Included as a Basic Service

§ 4.1.1.2 Programming
Architect, subject to Owner’s discretion; 

Included as a Basic Service

§ 4.1.1.3 Multiple Preliminary Designs
Architect

Included as a Basic Service

§ 4.1.1.4 Measured drawings
Architect

Included as a Basic Service

§ 4.1.1.5 Existing facilities surveys
Architect

Included as a Basic Service

§ 4.1.1.6 Site evaluation and planning
Architect

Included as a Basic Service

§ 4.1.1.7 Building Information Model management responsibilities
Architect

Included as a Basic Service

§ 4.1.1.8 Development of Building Information Models for post 
construction use

Not Provided

§ 4.1.1.9 Civil engineering
Architect

Included as a Basic Service
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Services Responsibility
(Architect, Owner, or not provided)

§ 4.1.1.10 Landscape design
Architect

Included as a Basic Service

§ 4.1.1.11 Architectural interior design

Architect
Included as a Basic Service. See Section  

4.1.2.1.3 below

§ 4.1.1.12 Value analysis
Architect, as needed with the Owner’s 

designated representative and CMR

§ 4.1.1.13 Cost estimating 
Architect/Owner/

CMR

§ 4.1.1.14 On-site project representation
Architect

Included as a Basic Service

§ 4.1.1.15 Conformed documents for construction

Architect 
Included as a Basic Service. See Section 

4.1.2.1.1 below.

§ 4.1.1.16 As-designed record drawings
Architect 

Included as a Basic Service.

§ 4.1.1.17 As-constructed record drawings
Architect To be provided to the Owner per 

Section 3.6.6.6 and 4.1.2.1.2

§ 4.1.1.18 Post-occupancy evaluation (11 month walkthrough)

Architect 
Included as a Basic Service per paragraph 

3.6.6.5

§ 4.1.1.19 Facility support services Not Provided

§ 4.1.1.20 Tenant-related services Not Provided

§ 4.1.1.21 Architect’s coordination of the Owner’s consultants

Architect 
The Architect shall provide all required 

information and coordination of its services 
with all of Owner’s consultants and 

suppliers as part of its Basic Services

§ 4.1.1.22 Telecommunications/data design Architect Included as a Basic Service

§ 4.1.1.23 Security evaluation and planning

Architect 
Included as a Basic Service; no separate 

agreement will be used

§ 4.1.1.24 Commissioning Not Provided

§ 4.1.1.25 Sustainable Project Services pursuant to Section 1.1.7
Architect

Included as a Basic Service

§ 4.1.1.26 Historic preservation

Architect
Included as a Basic Service as required by 

Authorities Having Jurisdiction; no separate 
agreement will be used

§ 4.1.1.27 Furniture, furnishings, and equipment design

Architect 
Included as a Basic Service; no separate 

agreement will be used. See Section  
4.1.2.1.4 below

§ 4.1.1.28  Participating in community and Owner staff, meetings for 
input in planning the conceptual program/design for the Project

Architect Up to and including __ meetings 
as a Basic Service

(Rows deleted)

§ 4.1.2 Description of Basic Services
§ 4.1.2.1 Insert a description of any Basic Service designated in Section 4.1.1 if further description is needed (none if none 
are listed).
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(Describe in detail the Architect’s Basic Services identified in Section 4.1.1 or, if set forth in an exhibit, identify the 

exhibit. The AIA publishes a number of Standard Form of Architect’s Services documents that can be included as an 

exhibit to describe the Architect’s Basic Services.)

§ 4.1.2.1.1 After the last Bid Package has been released, the Architect shall assemble a complete, single set of Construction 
Documents which shall incorporate the drawings, specifications and Addenda for all of the various Bid Packages issued 
during the Bidding or Negotiation Phase.  All documents shall be made current as of the date of issuance of the 
Conformance Set.  An electronic copy of the Conformance Set shall be provided to the Owner and Construction Manager 
for distribution. The Architect shall provide any hard copies requested by the Owner in the size and quantity requested.

§ 4.1.2.1.2 The Architect shall compile and deliver to the Owner Record Documents which reflect the marked-up drawings 
and other data furnished to the Architect by the Construction Manager. The Documents shall be in the form of a set of 
prints and electronic CAD and pdf files on a USB flash drive.  All RFI’s and documented changes in Work will be 
represented on the Record Documents when appropriate.

§ 4.1.2.1.3 In consultation with the Owner, the Architect will develop interior design solutions for all spaces to be 
constructed, including selection of all interior finishes, materials, and colors of fixed components such as general 
casework, which are part of the specifications for the Project.

§ 4.1.2.1.4 Architect will provide services for furniture and equipment design, which may be purchased by the Owner.  As 
part of its Basic Services, Architect will include the layout for furniture and equipment items to be purchased on the 
drawings and will include power and data for all furniture, fixtures, and equipment on the drawings for each component of 
the Project.  Architect will coordinate with staff to design infrastructure for audio-visual and computer equipment.  The 
Architect will review and inventory existing furnishings and equipment, design and specify new furnishings and fixtures 
to be selected, and provide oversight for installation and inspection of existing furnishings and fixtures during the 
Construction Administration Phase.  

§ 4.1.2.2 A description of each Supplemental Service identified in Section 4.1.1 as the Owner’s responsibility is provided 
below.
(Describe in detail the Owner’s Supplemental Services identified in Section 4.1.1 or, if set forth in an exhibit, identify the 

exhibit.)

 N/A 

§ 4.1.3 [Not Used.]

§ 4.2 Architect’s Additional Services
The Architect may provide Additional Services after execution of this Agreement without invalidating the Agreement. 
Except for services required due to the fault of the Architect, any Additional Services provided in accordance with this 
Section 4.2 may entitle the Architect to compensation pursuant to Section 11.3 and an appropriate adjustment in the 
Architect’s schedule. However, nothing in this Agreement shall relieve the Architect of its professional duties related to 
this Project. If the Architect fails to timely provide notice under this Section 4.2 and its subsections, the Architect shall be 
deemed to have waived the right for compensation for performing the Additional Services.

§ 4.2.1 Upon recognizing the need to perform the following Additional Services, the Architect shall notify the Owner with 
reasonable promptness and explain the facts and circumstances giving rise to the need. The Architect shall not proceed to 
provide the following Additional Services until the Architect receives the Owner’s written authorization:

.1 Subject to the limitations of Section 6.5 and 6.6, services necessitated by a material change in the Initial 
Information, previous instructions given by the Owner, approvals given by the Owner, or a material change 
in the Project including but not limited to size, quality, complexity, the Owner’s schedule or budget for 
Cost of the Work, or procurement or delivery method, or bid packages in addition to those listed in Section 
1.1.6 which materially impact Architect’s performance and services; 

.2 Making revisions in Drawings, Specifications, or other documents after execution of the GMP Amendment 
and 100% completion of the Construction Documents, subject to Section 6.7;

.3 Services necessitated by the enactment or revision of codes, laws, or regulations, including changing or 
editing previously prepared Instruments of Service;
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.4 Changing or editing previously prepared Instruments of Service necessitated by official interpretations of 
applicable codes, laws or regulations that are either (a) contrary to specific interpretations by the applicable 
authorities having jurisdiction made prior to the issuance of the building permit, or (b) contrary to 
requirements of the Instruments of Service when those Instruments of Service were prepared in accordance 
with the applicable standard of care;

.5 Services necessitated by decisions of the Owner or Construction Manager not rendered in a timely manner 
or any other failure of performance on the part of the Owner or the Owner’s consultants or contractors 
which materially impact Architect’s performance and services;

.6 [Not Used.] 

.7 [Not Used.]

.8 [Not Used.]

.9 Preparation for, and attendance at, a dispute resolution proceeding or legal proceeding, except where the 
Architect is party thereto;

.10 Consultation concerning replacement of Work resulting from fire or other cause, other than when caused 
by the act or omission of the Architect or a party for which it is responsible, during construction;

.11 Assistance to the Initial Decision Maker, if other than the Architect; or

.12 Services necessitated by replacement of the Construction Manager or conversion of the Construction 
Manager as constructor project delivery method to an alternative project delivery method.

.13 [Not Used.]

.14 [Not Used.]

.15 [Not Used.]

§ 4.2.2 To avoid delay in the Construction Phase, the Architect shall provide the following Additional Services, notify the 
Owner with reasonable promptness, and explain the facts and circumstances giving rise to the need. If the Owner 
subsequently determines that all or parts of the services are not required, the Owner shall give prompt written notice to the 
Architect, and the Owner shall have no further obligation to compensate the Architect for those services:

.1 [Not Used.]

.2 Responding to the Construction Manager’s extensive requests for information that are not prepared in 
accordance with the Contract Documents or where such information is available to the Construction 
Manager from a careful study and comparison of the Contract Documents, field conditions, other 
Owner-provided information, Construction Manager-prepared coordination drawings, or prior Project 
correspondence or documentation (the Architect shall identify to Owner and Construction Manager the 
location of the information in the foregoing documentation);

.3 [Not Used.]

.4 Evaluating an extensive number of Claims as the Initial Decision Maker, unless any Claim is alleged to be 
a result of the Architect’s errors or omissions; or

.5 Evaluating extensive substitutions proposed by the Owner or Construction Manager and making 
subsequent material revisions to Instruments of Service resulting therefrom.

Should the Architect believe that the proposed Additional Services are essential for the performance of its professional 
responsibilities, the Architect shall clearly notify the Owner of that fact in writing, stating the objective basis for that 
belief. If the Owner determines that the proposed Additional Services (which the Architect has suggested are essential) are 
included in the Architect’s Basic Services, the Architect shall perform them, submitting written notice to the Owner 
before performing those services, stating that the Architect disputes the Owner’s determination that those services are 
Basic Services and that the Architect does not waive its right to seek compensation for those services by performing them.

§ 4.2.3 The Architect shall provide Construction Phase Services exceeding the limits set forth below as Additional 
Services. When the limits below are reached, the Architect shall notify the Owner:

.1 Two   (  2  ) reviews of each Shop Drawing, Product Data item, sample and similar submittals of the 
Construction Manager

.2 Visits to the site by the Architect over the duration of the Project during construction, as often as is 
appropriate for the Work that is under way, but not less than one (1) time every week

.3 Two   (  2  ) inspections for any portion of the Work to determine whether such portion of the Work is 
substantially complete in accordance with the requirements of the Contract Documents

.4 One   (  1  ) inspections for any portion of the Work to determine final completion

§ 4.2.4 [Not Used.]
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§ 4.2.5 Except for services required under Section 3.6.6.5 and those services that do not exceed the limits set forth in 
Section 4.2.3, if the services covered by this Agreement have not been completed within  twelve  (  12  ) months after the 
Date of Substantial Completion of the Project that is included in the CMR’s GMP Amendment (subject to change as 
agreed-upon by the Owner in writing), through no fault of the Architect, the Architect may request additional 
compensation for the actual cost of performance to the extent the Architect demonstrates that such costs exceed the costs 
the Architect would have incurred in the absence of the delay.

ARTICLE 5   OWNER’S RESPONSIBILITIES
§ 5.1 Unless otherwise provided for under this Agreement, the Owner shall provide information in a timely manner 
regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner’s 
objectives, schedule, constraints and criteria, including space requirements and relationships, flexibility, expandability, 
special equipment, systems, and site requirements.

§ 5.2 The Owner anticipates that it will retain a Construction Manager to provide services, duties, and responsibilities as 
described in the agreement selected in Section 1.1.5. The Construction Manager shall be responsible for creating the 
overall Project schedule. The Owner shall coordinate with the Construction Manager to adjust the Project schedule, if 
necessary in the Owner’s sole discretion, as the Project proceeds.

§ 5.3 . The Owner shall establish and may periodically update the Owner’s budget for the Project in its sole discretion. If 
the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the Owner shall notify the 
Architect. 

§ 5.3.1 [Not Used.]

§ 5.4 The Owner shall identify a representative authorized to act on the Owner’s behalf with respect to the Project. The 
Owner shall render decisions and approve the Architect’s submittals in a timely manner in order to avoid unreasonable 
delay in the orderly and sequential progress of the Architect’s services.

§ 5.5 The Architect shall furnish surveys to describe physical characteristics, legal limitations and utility locations for the 
site of the Project, and a written legal description of the site. The surveys and legal information shall include, as 
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; 
adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and 
contours of the site; locations, dimensions, and necessary data with respect to existing buildings, other improvements and 
trees; and information concerning available utility services and lines, both public and private, above and below grade, 
including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 5.6 The Architect shall furnish services of geotechnical engineers, which may include but are not limited to test borings, 
test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, 
ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written 
reports and appropriate recommendations. The Architect shall collaborate with the geotechnical engineer on the number 
and locations of such tests and borings.

§ 5.7 The Owner shall provide the Supplemental Services designated as the Owner’s responsibility in Section 4.1.1.

§ 5.8 [Not Used.

§ 5.9 The Owner shall coordinate the services of its own consultants with those services provided by the Architect. Upon 
the Architect’s request, the Owner shall furnish copies of the scope of services in the contracts between the Owner and the 
Owner’s consultants. The Owner may furnish the services of consultants other than those designated as the responsibility 
of the Architect in this Agreement, or authorize the Architect to furnish them as an Additional Service, when the Architect 
requests such services and demonstrates that they are reasonably required by the scope of the Project. The Owner shall 
require that its consultants and contractors maintain insurance, including professional liability insurance, as appropriate to 
the services or work provided.
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§ 5.10 The Owner shall furnish reasonably requested tests, inspections and reports required by law or the Contract 
Documents, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous 
materials.

§ 5.11 The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be 
reasonably necessary at any time for the Project to meet the Owner’s needs and interests.

§ 5.12 The Owner shall provide prompt written notice to the Architect and Construction Manager if the Owner becomes 
aware of any fault or defect in the Project, including errors, omissions or inconsistencies in the Architect’s Instruments of 
Service. Notwithstanding the foregoing, the parties understand that the Owner has no duty to search for the same, and 
further agree that Owner is not a professional skilled in finding such faults or defects

§ 5.13 Except as otherwise provided in this Agreement, or when direct communications have been specially authorized, 
the Owner shall endeavor to communicate with the Architect’s consultants through the Architect about matters arising out 
of or relating to the Contract Documents. The Owner shall promptly notify the Architect of any direct communications 
that may affect the Architect’s services. 

§ 5.14 The Owner shall provide the Architect a copy of the executed agreement between the Owner and Construction 
Manager, including the General Conditions of the Contract for Construction, upon request by the Architect.

§ 5.15 The Owner shall provide the Architect access to the Project site prior to commencement of the Work and shall 
obligate the Construction Manager to provide the Architect reasonable access to the Work wherever it is in preparation or 
progress, unless there is a risk of delay to the Project or safety of individuals.

§ 5.16 [Not Used.]

ARTICLE 6   COST OF THE WORK
§ 6.1 For purposes of this Agreement, the Cost of the Work shall be the total cost to the Owner to construct all elements of 
the Project designed or specified by the Architect and shall include all of the Construction Manager’s construction phase 
compensation, contingency, general conditions costs, but exclude the Construction Manager’s preconstruction fees and 
costs. The Cost of the Work does not include the compensation of the Architect, the compensation of the Construction 
Manager for Preconstruction Phase services; the costs of the land, rights-of-way, financing; or other costs that are the 
responsibility of the Owner.

§ 6.2 The Owner’s budget for the Cost of the Work is provided in the Initial Information, and may be adjusted throughout 
the Project per Sections 5.3 and 6.5. Evaluations of the Owner’s budget for the Cost of the Work represent the Architect’s 
judgment as a design professional.

§ 6.3 The Owner shall require the Construction Manager to include appropriate contingencies for design, bidding or 
negotiating, price escalation, and market conditions in estimates of the Cost of the Work. The Architect will review these 
detailed cost estimates for the Work prepared by the Construction Manager and will provide written comments on the cost 
estimates or acceptance of the cost estimates. The Architect shall report to the Owner, in writing, any material 
inaccuracies and inconsistencies noted during any such review.

§ 6.3.1 If the Architect is providing detailed cost estimating services as an Additional Service, and a discrepancy exists 
between the Construction Manager’s cost estimates and the Architect’s detailed cost estimates, the Architect shall work 
cooperatively with the Construction Manager to conform the cost estimates to one another.

§ 6.3.2 If the Owner engages a Cost Consultant and a discrepancy exists between the Construction Manager’s estimate 
and the Cost Consultant’s estimate, the Architect shall assist the Cost Consultant and Construction Manager as necessary 
to conform the estimates to one another.

§ 6.4 [Not Used.]

§ 6.5 If at any time prior to the Owner’s acceptance of the Guaranteed Maximum Price Proposal, the Construction 
Manager’s estimate of the Cost of the Work (as defined in Section 6.1 herein) at the various stages of design exceeds the 
Owner’s budget for the Cost of the Work (as defined in Section 6.1 herein), the Owner may hold a review and value 
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analysis meeting with Construction Manager and Architect to determine options to address the potential impact on the 
Guaranteed Maximum Price if any, and/or shall, in its sole discretion:

.1 give written approval of an increase in the budget for the Cost of the Work;

.2 terminate in accordance with Section 9.5;

.3 in consultation with the Architect and Construction Manager, revise the Project program, scope, or quality 
as required to reduce the Cost of the Work; or

.4 implement any other mutually acceptable alternative.

§ 6.6 If the Owner chooses to proceed under Sections 6.5.1, 6.5.3, or 6.5.4, the Architect, without additional 
compensation, shall incorporate the required modifications in the Schematic Design Documents, Design Development 
Documents, and/or Construction Documents, as applicable, as necessary to comply with the Owner’s revised budget for 
the Cost of the Work, Project program, scope or other adjustments by Owner..

§ 6.7 After execution of the Guaranteed Maximum Price Amendment by Owner, and completion of 100% Construction 
Documents by the Architect, the Architect shall, after prior written authorization from Owner as an Additional Service, 
make any required revisions to the Drawings, Specifications or other documents necessitated by the Construction 
Manager’s subsequent cost estimates, that exceed the Owner’s budget for the Cost of the Work by more than 5% 
cumulatively, except when the excess is due to changes initiated by the Architect in scope, basic systems, or the kinds and 
quality of materials, finishes or equipment, or are a result of the Architect’s error or omission.

ARTICLE 7   COPYRIGHTS AND LICENSES
§ 7.1 The Architect and the Owner warrant that in transmitting Instruments of Service, or any other information, the 
transmitting party is the copyright owner of such information or has permission from the copyright owner to transmit such 
information for its use on the Project. If the Owner and Architect intend to transmit Instruments of Service or any other 
information or documentation in digital form, they shall endeavor to establish necessary protocols governing such 
transmissions.

§ 7.2 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective Instruments 
of Service, including the Drawings and Specifications. As payments are made by the Owner and accepted by the 
Architect, the Owner is hereby deemed the owner of the Architect’s and the Architect’s consultants’ Instruments of 
Service, including the Drawings and Specifications and shall retain all common law, statutory and other reserved rights, 
including copyrights. Submission or distribution of Instruments of Service to meet official regulatory requirements or for 
similar purposes in connection with the Project is not to be construed as publication in derogation of the reserved rights of 
the Owner.

§ 7.3 Upon execution of this Agreement, the Architect grants to the Owner full ownership of the Architect’s Instruments 
of Service solely and exclusively for purposes of constructing, using, maintaining, altering and adding to the Project, 
provided that the Owner substantially performs its obligations, including prompt payment of all sums when due, under 
this Agreement. The Architect shall obtain the necessary rights from the Architect’s consultants consistent with this 
Agreement and the Owner’s ownership of the Instruments of Service. The rights granted under this section permits the 
Owner to authorize the Construction Manager, Subcontractors, Sub-subcontractors, and material or equipment suppliers, 
as well as the Owner’s consultants and separate contractors, to reproduce applicable portions of the Instruments of Service 
for use in performing services or construction for the Project for the Owner. These full ownership rights shall survive any 
termination of this Agreement. 

§ 7.3.1 In the event the Owner uses the Instruments of Service without retaining the authors of the Instruments of Service, 
the Owner releases the Architect and Architect’s consultant(s) from all claims and causes of action arising from such uses. 
The terms of this Section 7.3.1 shall not apply if the Owner rightfully terminates this Agreement for cause under Section 
9.4.

§ 7.4 Except for the licenses or rights granted in this Article 7, no other license or right shall be deemed granted or implied 
under this Agreement. The Owner shall not assign, delegate, sublicense, pledge or otherwise transfer any license granted 
herein to another party without the prior written agreement of the Architect. Any unauthorized use of the Instruments of 
Service shall be at the Owner’s sole risk and without liability to the Architect and the Architect’s consultants.

§ 7.5 The provisions of this Article 7 shall survive the termination of this Agreement.
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§ 7.5 The Owner authorizes the Architect to furnish contractors and subcontractors, directly engaged in the Project, 
portions of the Construction Documents in digital data format for their convenience and use solely for their construction 
of the Project. The Architect cannot warrant the compatibility of digital data files with the hardware or software utilized 
by the contractors and subcontractors. The Architect does not warrant the accuracy of changes made by contractors and 
subcontractors to the digital files provided by the Architect.

§ 7.6 Upon completion of the services, the Architect shall furnish to the Owner digital data files of the latest Construction 
Documents prepared by the Architect. The Architect shall correct any errors or discrepancies found in the digital data files 
and reported within 60 days of their receipt by the Owner.

ARTICLE 8   CLAIMS AND DISPUTES
§ 8.1 General
§ 8.1.1 The Owner and Architect shall commence all claims and causes of action against the other and arising out of or 
related to this Agreement, whether in contract, tort, or otherwise, in accordance with the requirements of the binding 
dispute resolution method selected in this Agreement and within the period specified by applicable law. The Owner and 
Architect waive all claims and causes of action not commenced in accordance with this Section 8.1.1.

§ 8.1.2 To the extent damages are covered and paid by property insurance, the Owner and Architect waive all rights 
against each other and against the contractors, consultants, agents and employees of the other for damages, except such 
rights as they may have to the proceeds of such insurance as set forth in the modified AIA Document A201–2017, (as 
prepared for the Project) General Conditions of the Contract for Construction, if applicable. The Owner or the Architect, 
as appropriate, shall require of the Construction Manager, contractors, consultants, agents and employees of any of them, 
similar waivers in favor of the other parties enumerated herein.

§ 8.1.3 Indemnification  Notwithstanding any other provision in this Agreement to the contrary, the Architect shall 
indemnify, defend, and hold the Owner and the Owner’s officers and employees harmless from and against liabilities 
arising from claims by third parties for death or injury, including reasonable attorneys’ fees and expenses recoverable 
under applicable law, but only to the extent they are caused by the negligent acts or omissions of the Architect, its 
employees and its consultants in the performance of professional services under this Agreement. Such indemnification 
shall be in accordance with Ohio Revised Code Section 153.81 and shall only be for the liabilities incurred from the 
proportionate share of the tortious conduct, as determined pursuant to section 2307.23 of the Revised Code, of the 
professional design firm or any consultant, subcontractor, or other entity used by the professional design firm, in 
performing services under this Agreement. Nothing in this provision prohibits the Owner from commencing a civil action 
for damages against the Architect for the breach of this Agreement of for the breach of the Standard of Care.

§ 8.1.4 The Architect waives consequential damages for claims, disputes, or other matters in question arising out of or 
relating to this Agreement. This waiver is applicable, without limitation, to all consequential damages due to either party’s 
termination of this Agreement.

§ 8.2 Mediation
§ 8.2.1 Any claim, dispute, or other matter in question arising out of or related to this Agreement may be subject to 
mediation if agreed upon in writing by both parties. If such matter relates to or is the subject of a lien arising out of the 
Architect’s services, the Architect may proceed in accordance with applicable law to comply with the lien notice or filing 
deadlines prior to resolution of the matter by mediation or by binding dispute resolution.

§  8.2.1.1 Unless otherwise agreed in writing, the Owner shall maintain the Owner’s rights to the Architect’s Instruments 
of Service and the Architect shall continue to provide services and shall maintain progress during any mediation, 
arbitration or litigation proceedings, and the Owner shall continue to make payments to the Architect in accordance with 
this Agreement, however the Owner shall be under no obligation to make payments on or against any claim or amounts in 
dispute during the pendency of any mediation, arbitration or litigation proceeding to resolve those claims or amount in 
dispute.

§ 8.2.2 If the Owner and Architect endeavor to resolve claims, disputes and other matters in question between them by 
mediation, the parties shall mutually agree to a mediator, and the mediation shall be administered by a mediator that is 
mutually agreeable to the parties; however if the parties are unable to agree upon a forum or mediator, the parties will use 
the American Arbitration Association’s Construction Industry Mediation rules in effect on the date of the Agreement. A 
request for mediation shall be made in writing, delivered to the other party to the Agreement. The request may be made 
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concurrently with the filing of a complaint or other appropriate demand for binding dispute resolution but, in such event, 
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation 
for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order.  
The parties agree that a request for mediation will not be submitted to the American Arbitration Association until the 
parties are unable to agree on a different forum for mediation of the claim, dispute, or other matter in question between 
them.

§ 8.2.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall be 
enforceable as settlement agreements in any court having jurisdiction thereof.

§ 8.2.4 If the parties do not resolve a dispute through mediation pursuant to this Section 8.2, the method of binding dispute 
resolution shall be the following:
(Check the appropriate box.)

[  ] Arbitration pursuant to Section 8.3 of this Agreement

[  X  ] Litigation in a court of competent jurisdiction, pursuant to Section 10.1

[  ] Other: (Specify)

If the Owner and Architect do not select a method of binding dispute resolution, or do not subsequently agree in writing to 
a binding dispute resolution method other than litigation, the dispute will be resolved in a court of competent jurisdiction.

(Paragraphs deleted)

§ 8.3 [Not Used.]
§ 8.3.1[Not Used.]

§ 8.3.1.1[Not Used.]

§ 8.3.2 [Not Used.]

§ 8.3.3 [Not Used.]

§ 8.3.4 [Not Used.]
§ 8.3.4.1 [Not Used.]

(Paragraphs deleted)

§ 8.3.4.2[Not Used.]

§ 8.3.4.3[Not Used.]

§ 8.4 [Not Used.]

ARTICLE 9   TERMINATION OR SUSPENSION
§ 9.1 If the Owner fails to make payments to the Architect in accordance with this Agreement, such failure shall be 
considered substantial nonperformance and cause for termination or, at the Architect’s option, cause for suspension of 
performance of services under this Agreement. If the Architect elects to suspend services, the Architect shall give 
twenty-one days’ written notice to the Owner before suspending services. In the event of a suspension of services, the 
Architect shall have no liability to the Owner for delay or damage caused the Owner because of such suspension of 
services. Before resuming services, the Owner shall pay the Architect all sums due prior to suspension and any expenses 
incurred in the interruption and resumption of the Architect’s services. The Architect’s fees for the remaining services and 
the time schedules shall be equitably adjusted.
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§ 9.2 If the Owner suspends the Project, and the period of suspension is more than 120 days, the Architect shall be 
compensated for services performed prior to notice of such suspension. When the Project is resumed, the Architect shall 
be compensated for expenses incurred in the interruption and resumption of the Architect’s services. The Architect’s fees 
for the remaining services and the time schedules shall be equitably adjusted.

§ 9.3 If the Owner suspends the Project for more than 120 cumulative days for reasons other than the fault of the Architect 
and within the control of the Owner, the Architect may terminate this Agreement by giving not less than seven days’ 
written notice.

§ 9.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other party fail 
substantially to perform in accordance with the terms of this Agreement through no fault of the party initiating the 
termination.

§ 9.5 The Owner may terminate this Agreement upon not less than seven days’ written notice to the Architect for the 
Owner’s convenience and without cause.

§ 9.6 In the event of termination not the fault of the Architect, the Architect shall be compensated for services actually 
performed prior to termination per paragraph 11.6, together with Reimbursable Expenses then due. .

§ 9.7
(Paragraphs deleted)

[Not Used.]

§ 9.8 Except as otherwise expressly provided herein, this Agreement shall terminate one year from the date of Substantial 
Completion.

§ 9.9 The Owner’s rights to use the Architect’s Instruments of Service in the event of a termination of this Agreement are 
set forth in Article 7.

ARTICLE 10   MISCELLANEOUS PROVISIONS
§ 10.1 This Agreement shall be governed by the law of the place where the Project is located. Any suit, which may be 
brought to enforce any provision of this Agreement or any remedy with respect hereto, shall be brought in Common Pleas 
Court in the county in which the Project is located, and each party hereby expressly consents to the jurisdiction of such 
court.  The parties expressly waive the right to remove any litigation arising out of this Agreement to federal court. 

§ 10.2 Terms in this Agreement shall have the same meaning as those in AIA Document A201–2017, General Conditions 
of the Contract for Construction, as modified by the Owner. The term "Contractor" as used in A201–2017 shall mean the 
Construction Manager.

§ 10.3 The Owner and Architect, respectively, bind themselves, their agents, successors, assigns, and legal representatives 
to this Agreement. Neither the Owner nor the Architect shall assign this Agreement without the written consent of the 
other, except that the Owner may assign this Agreement to a lender providing financing for the Project if the lender agrees 
to assume the Owner’s rights and obligations under this Agreement.

§ 10.4 If the Owner requests the Architect to execute certificates, the proposed language of such certificates shall be 
submitted to the Architect for review at least 14 days prior to the requested dates of execution. If the Owner requests the 
Architect to execute consents reasonably required to facilitate assignment to a lender, the Architect shall execute all such 
consents that are consistent with this Agreement, provided the proposed consent is submitted to the Architect for review at 
least 14 days prior to execution. The Architect shall not be required to execute certificates or consents that would require 
knowledge, services, or responsibilities beyond the scope of this Agreement.

§ 10.5 Nothing contained in this Agreement shall create a contractual relationship with, or a cause of action in favor of, a 
third party against either the Owner or Architect. The Architect shall identify Owner as an express third party beneficiary 
in each agreement with Architect’s consultants and subcontractors and shall incorporate by reference all of Architect’s 
duties and obligations with respect to Owner in such agreements such that each consultant and subcontractor shall owe to 
Architect all obligations that Architect owes to Owner, as adjusted for the particular services provided to Architect.
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§ 10.6 Unless otherwise required in this Agreement, the Architect shall have no responsibility for the discovery, presence, 
handling, removal or disposal of, or exposure of persons to, hazardous materials or toxic substances in any form at the 
Project site, unless the toxic materials or substances were brought to the Project by the Architect pursuant to the terms of 
the Contract Documents. Should the Architect become aware of the presence of hazardous materials or toxic substances 
on the Project Site, the Architect shall immediately report that presence to the Owner in writing.

§ 10.7 The Architect shall have the right to include photographic or artistic representations of the design of the Project 
among the Architect’s promotional and professional materials. The Architect shall be given reasonable access to the 
completed Project to make such representations. However, the Architect’s materials shall not include the Owner’s 
confidential or proprietary information if the Owner has previously advised the Architect in writing of the specific 
information considered by the Owner to be confidential or proprietary.  The Architect will not publish other information 
regarding the Project without the Owner’s prior written consent and the Owner agrees not to unreasonably withhold such 
consent.   The Architect agrees to keep confidential and not to disclose to any third party (without the advance written 
consent of the Owner) any confidential, proprietary or privileged information or documentation of the Owner. This 
Section 10.7 shall survive the termination of this Agreement unless the Owner terminates this Agreement for cause 
pursuant to Section 9.4.

§ 10.8 If the Architect or Owner receives information specifically designated by the other party as "confidential" or 
"business proprietary," the receiving party shall keep such information strictly confidential to the extent permitted by law 
and shall not disclose it to any other person except to (1) its employees, (2) those who need to know the content of such 
information in order to perform services or construction solely and exclusively for the Project, (3) its consultants and 
contractors whose contracts include similar restrictions on the use of confidential information, or (4) to the extent required 
by law. If Architect wishes to protect such information from a public records request, Architect shall be responsible for 
initiating or pursuing any legal remedy at its own expense and shall indemnify Owner against any damages Owner may 
incur related to or arising out of such public records request. This Section 10.8 shall survive the termination of this 
Agreement.

§ 10.8.1 [Not Used.]

§ 10.9 Partial Invalidity. If any term or provision of this Agreement is found to be illegal, unenforceable, or in violation of 
any laws, statutes, ordinances, or regulations of any public authority having jurisdiction, then, notwithstanding such term 
or provision, this Agreement will remain in full force and effect and such term will be deemed stricken; provided this 
Agreement will be interpreted, when possible, so as to reflect the intentions of the parties as indicated by any such stricken 
term or provision.

§ 10.10 Betterment. If a required item or component of the Project is omitted from the Architect’s Construction 
Documents, the Architect shall not be responsible for paying the cost required to construct such item or component to the 
extent that such costs would have been incurred had Architect included such item or component in the Architect’s original 
Construction Documents (i.e., betterment), but Architect shall be responsible for paying any additional costs arising from 
the omission.

§ 10.11 The services provided under this Agreement include those commenced and previously authorized by the Owner 
within the scope of this Project. Fees paid prior to the execution of the Agreement shall be credited against the fees set 
forth in this Agreement

ARTICLE 11   COMPENSATION
§ 11.1 For the Architect’s Basic Services described under Article 3, the Owner shall compensate the Architect as follows:

.1 Stipulated Sum
(Insert amount)

 The Architect’s compensation for its Basic Services actually performed shall be $__________, plus 
Reimbursable Expenses as defined in paragraph 11.8, not to exceed $__________. 

.2 Percentage Basis
(Insert percentage value)
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   (   ) % of the Owner’s budget for the Cost of the Work, as calculated in accordance with Section 11.6, 
plus Reimbursable Expenses as defined in paragraph 11.8, not to exceed $__________.

.3 Other
(Describe the method of compensation)

§ 11.2 [Not Used.]

§ 11.3 For Additional Services that may arise during the course of the Project, including those under Section 4.2, the 
Owner shall compensate the Architect as follows:
(Insert amount of, or basis for, compensation.)

No Additional Services shall be performed without a prior written, signed agreement between the Owner and Architect. 
The Architect shall be compensated for Additional Services on the basis of hourly billing rates set forth in Exhibit B, 
unless a lump sum amount is mutually agreed upon between the Owner and Architect.  

§ 11.4 Compensation for Supplemental and Additional Services of the Architect’s consultants, shall be the amount 
invoiced to the Architect plus  zero  percent (  0  %), or as follows:
(Insert amount of, or basis for computing, Architect’s consultants’ compensation for Supplemental or Additional 

Services.)

§ 11.5 The Architect shall invoice the Owner monthly in proportion to services performed in each phase of services. 
When compensation for Basic Services is based on a stipulated sum or a percentage basis, the proportion of compensation 
for each phase of services shall be as follows:

Schematic Design Phase   percent  ( %)

Design Development Phase   percent  ( %)

Construction Documents Phase   percent  ( %)

Construction Phase   percent  ( %)

Total Basic Compensation one hundred percent  ( 100 %)

(Paragraph deleted)

§ 11.6 When compensation identified in Section 11.1 is on a percentage basis, progress payments for each phase of Basic 
Services shall be calculated by multiplying the percentages identified in this Article by the Owner’s most recent budget 
for the Cost of the Work or the Cost of the Work in the executed Guaranteed Maximum Price Amendment, as applicable. 
Compensation paid in previous progress payments shall not be adjusted based on subsequent updates to the Owner’s 
budget for the Cost of the Work.

§ 11.6.1 When compensation is on a percentage basis of the Cost of the Work and any portions of the Project are deleted or 
otherwise not constructed, compensation for those portions of the Project shall be payable to the extent services have been 
actually completed on those portions in accordance with the schedule set forth in Section 11.5 based on (1) the Cost of the 
Work in the Owner-accepted Guaranteed Maximum Price Amendment, or (2) if the Guaranteed Maximum Price proposal 
has not been accepted by the Owner, the most recent estimate of the Cost of the Work prepared by the Construction 
Manager for such portions of the Project to the extent such estimate has been approved by the Owner. 

§ 11.7 The hourly billing rates for services of the Architect and the Architect’s consultants, if any, are set forth below. The 
rates shall be adjusted in accordance with the Architect’s and Architect’s consultants’ normal review practices.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)

As set forth in Exhibit B  
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(Table deleted)

§ 11.8 Compensation for Reimbursable Expenses
§ 11.8.1 Reimbursable Expenses are in addition to compensation for Basic and Additional Services, subject to 11.1, and 
include the normal and reasonable expenses incurred by the Architect and the Architect’s consultants directly related to 
the Project, as follows:

.1 Transportation and authorized out-of-town travel and subsistence; 

.2 Long distance services, dedicated data and communication services, teleconferences, Project Web sites, 
and extranets;

.3 Fees paid for securing approval of authorities having jurisdiction over the Project, provided that the Owner 
may pay these amounts directly if requested in sufficient time to process and issue the payment;

.4 Printing, reproductions, plots, standard form documents, except that reproduction for internal coordination 
between the Architect and Owner and the Architect’s consultants shall not be reimbursable;

.5 Postage, handling, and delivery;

.6 Employment of special consultants other than those listed in this Agreement if authorized in advance, in 
writing by the Owner; and

.7 Renderings, models, mock-ups, professional photography, and presentation materials requested by the 
Owner;

.8 [Not Used.]

.9 [Not Used.]

.10 [Not Used.]

.11 [Not Used.]

.12  [Not Used.]

§ 11.8.2 For Reimbursable Expenses the compensation shall be the expenses incurred by the Architect and the Architect’s 
consultants plus zero   percent (  0  %) of the expenses incurred.

§ 11.8.3 Reimbursable Expenses must be itemized and submitted with supporting documentation to the Owner no later 
than 60 days after such expense is incurred by the Architect.  Architect’s failure to submit Reimbursable Expense timely 
to the Owner as required herein will be an irrevocable waiver of Architect’s right to reimbursement for such Reimbursable 
Expense.

§ 11.9 [Not Used.]

§ 11.10 Payments to the Architect
§ 11.10.1 Initial Payments
§ 11.10.1.1 An initial payment of  zero  ($  0  ) shall be made upon execution of this Agreement and is the minimum 
payment under this Agreement. It shall be credited to the Owner’s account in the final invoice.

§ 11.10.1.2 [Not Used.]

§ 11.10.2 Progress Payments
§ 11.10.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed. 
Payments are due and payable upon presentation of the Architect’s invoice. Amounts unpaid  sixty  (  60  ) days after the 
date the invoice is approved by the Owner shall bear interest at the rate entered below, or in the absence thereof at the legal 
rate prevailing from time to time at the principal place of business of the Architect.
(Insert rate of monthly or annual interest agreed upon.)

Simple interest at the Ohio statutory rate. Architect shall give the Owner seven days written notice of late payment before 
interest shall begin to accrue.  

(Paragraph deleted)

§ 11.10.2.2[Not Used.]
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§ 11.10.2.3 Records of Reimbursable Expenses, expenses pertaining to Additional Services, and services performed on 
the basis of hourly rates shall be available to the Owner at mutually convenient times.

§ 11.10.2.4 The Architect shall keep full and detailed accounts and exercise such controls as may be necessary for proper 
financial management under this Contract; the accounting and control systems shall be satisfactory to the Owner. The 
Owner and the Owner’s accountants shall be afforded access to the Architect’s records, books, correspondence, 
instructions, drawings, receipts, subcontracts, purchase orders, vouchers, memoranda and other data relating to this 
Project, and the Architect shall preserve these for at least 4 years, or for such longer period as may be required by law. In 
the event that the Architect’s records are not available at the agreed upon time or place, or in the event that Owner finds 
incomplete records or inaccurate accounting of paid expenses, the Architect must reimburse Owner for its time, travel, 
related expenses and Architect shall reimburse Owner the full amount of any discrepancies or overages.

ARTICLE 12   SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Agreement are as follows:
(Include other terms and conditions applicable to this Agreement.)

§ 12.1 Architect’s Duties in General. The Architect acknowledges that the Owner is entering this Agreement in reliance on 
the Architect’s abilities to perform the Basic Services and any Additional Services requested under this Agreement on a 
timely basis. To the extent that any service hereunder shall be performed by consultants retained by the Architect, the term 
"Architect" as used in this Agreement shall be deemed to include any such consultant.

§ 12.2 The Architect acknowledges it will use its best professional skill and judgment to coordinate the design of the 
Project in order to (i) minimize disruption of the Owner’s operations, and (ii) to ensure that the Project is coordinated as to 
phasing, timing, staging, design, and execution. However, it is understood that the Architect will neither have control over 
or charge of, nor be responsible for the construction means, methods, techniques, sequences or procedures, or for safety 
precautions and programs in connection with the Work, since these are solely the responsibility of the Construction 
Manager.

§ 12.3 The Architect’s duties and obligations, as set forth herein, and any liabilities arising hereunder shall at no time be 
diminished or released by reason of any approval by the Owner of the Drawings and Specifications or any other 
documents prepared by the Architect.

§ 12.4 The Architect, consistent with its Standard of Care and professional skills, agrees, based upon the manufacturers’ 
specifications or observations, that materials and equipment specified shall be adequate for the purposes for which they 
are specified.

§ 12.5 Consistent with its Standard of Care, the Architect shall endeavor to anticipate problems related to zoning, building 
permits, building envelope including roofs and walls, availability of utilities, equipment and material shortages, proper 
balancing of the heating, ventilating, and air conditioning systems, security systems, and supplier delays.

§ 12.6 The Architect shall endeavor to maintain good working relations with the Owner, Construction Manager, 
contractors and subcontractors, shall further endeavor to solve problems and resolve disputes, if reasonably possible, 
promptly as they occur on the Project, and shall promptly advise the Owner of any action recommended with respect to 
the problems or disputes.
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§ 12.7 Privileged Communications. All communications between the Owner’s legal counsel and the Architect, while the 
Architect is acting as the agent for the Owner under the terms of this Agreement and which relate in any way to the 
administration of the construction of the Project or to the work of the Construction Manager any contractor, 
Subcontractor, materialman, or any other person rendering services in connection with the Project, shall be subject to the 
attorney-client privilege that can be waived only by the Owner. Any such communications and copies thereof that are 
written including without limitation, correspondence, notes, memoranda, notes of meetings and conversations that are 
reduced to writing and the like, upon notice from the Owner’s legal counsel, shall be placed by the Architect in a separate 
file folder marked "Privileged and Confidential" and shall not be disclosed to any person other than the Architect’s own 
legal counsel without the express written permission of the Owner. This provision is intended to protect the confidentiality 
of the Owner’s communications with its counsel when the Architect comes into possession of such information in its 
capacity as agent of the Owner in the performance of its duties under this Agreement in the event of a dispute between the 
Owner and a third party. This paragraph is not intended to impede communications between the Architect and the 
Architect’s counsel or between the Architect and any contractor seeking a decision from the Architect on a claim or 
dispute related to the Project.

§ 12.8 Non-Discrimination.  Architect agrees:
.1    That in the hiring of employees for the performance of Work under this Agreement or in any subcontract, 

neither the Architect, subcontractor, nor any person acting on behalf of either of them, shall by reason of 
race, creed, sex, handicap, or color, discriminate against any citizen of the state in the employment of labor 
or workers who are qualified and available to perform the Work to which the employment relates.

.2    That neither the Architect, subcontractor, nor any person acting on behalf of either of them, shall, in any 
manner, discriminate against or intimidate any employee hired for the performance of Work under this 
Agreement on account of race, creed, sex, handicap, or color.

.3    That there shall be deducted from the amount payable to the Architect by the Owner under this Agreement a 
forfeiture of twenty-five dollars ($25.00) as required by Ohio Revised Code Section 153.60 for each person 
who is discriminated against or intimidated in violation of this Agreement.

.4    That this Agreement may be canceled or terminated by the Owner and all money to become due hereunder 
may be forfeited for a second or subsequent violation of the terms of this section of this Agreement.

§ 12.9 Notices. A Notice is any written notice to the Owner or the Architect. Written Notice to the Architect shall be 
deemed to have been duly served if delivered in person to an officer or any other official of the Architect or if delivered to 
or sent by registered or certified mail, return receipt requested, to the last known business address of the Architect. Written 
Notice to the Owner shall be deemed to have been duly served if delivered in person or sent by registered or certified mail, 
return receipt requested to the Owner’s representative identified in the Agreement. When sent by certified mail to either 
party, any written notice shall be considered properly delivered to the other party three (3) days after the date sent.

§ 12.10 Modification. No modification or waiver of any of the terms of this Agreement or of any other Contract Documents 
will be effective against a party unless set forth in writing and signed by or on behalf of a party. Under no circumstances 
will forbearance, including the failure or repeated failure to insist upon compliance with the terms of the Contract 
Documents, constitute the waiver or modification of any such terms. The parties acknowledge that no person has authority 
to modify this Agreement or the other Contract Documents or to waive any of its or their terms, except as expressly 
provided in this Agreement.

§ 12.12 Ethics. The Architect is aware of the ethics responsibilities in Ohio Revised Code Section 3517.13 and is in 
compliance with this section of the Ohio Revised Code.

§ 12.13 Findings for Recovery. The Architect is not subject to an unresolved finding for recovery under ORC Section 9.24. 
If this representation and warranty is found to be false, this Agreement is void, and the Architect will immediately repay to 
the Owner any funds paid under this Agreement.

§ 12.14 Counterparts. This Agreement may be executed in any number of counterparts each of which when so executed 
and delivered will be an original hereof, and it will not be necessary in making proof of this Agreement to produce or 
account for more than one counterpart hereof. This Agreement may be executed and delivered by facsimile or via 
electronic mail. Facsimile or electronic signatures shall be effective as originals. 
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§ 12.15 Federal Contract Provisions. The Owner will pay all or part of the Contract Sum using federal grant funding. 
Accordingly, the Contract Provisions for Non-Federal Entity Contracts Under Federal Award attached hereto as Exhibit C 
shall apply. Any reference to "Contractor" in attached Exhibit C shall refer to Architect  

ARTICLE 13   SCOPE OF THE AGREEMENT
§ 13.1 This Agreement represents the entire and integrated agreement between the Owner and the Architect and 
supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended 
only by written instrument signed by both the Owner and Architect.

§ 13.2 This Agreement is comprised of the following documents identified below:
.1 AIA Document B133™–2019, Standard Form Agreement Between Owner and Architect, Construction 

Manager as Constructor Edition, as modified
.2

[Not Used.]  

.3 Exhibits:
(Check the appropriate box for any exhibits incorporated into this Agreement.)

 [Not Used.]  

[  X  ] Other Exhibits incorporated into this Agreement:

(Clearly identify any other exhibits incorporated into this Agreement, including any exhibits 

and scopes of services identified as exhibits in Section 4.1.2.)

 Exhibit A — Architect’s proposal dated __________ (to the extent not inconsistent with this 
Agreement)
Exhibit B – Architect’s Hourly Rates Schedule
Exhibit C Federal Contract Provisions 

.4 Other documents:
(List other documents, if any, forming part of the Agreement.)

 Owner RFQ dated ____________ is incorporated by reference to the extent not inconsistent with this 
Agreement.   

This Agreement entered into as of the day and year of execution by the Owner.

OWNER (Signature) ARCHITECT (Signature)

(Printed name and title) (Printed name, title, and license number, if required)

(Date) (Date)

CERTIFICATE OF FUNDS
(ORC 5705.41)

The undersigned Fiscal Officer of Perkins Township Board of Trustees, hereby certifies that the moneys required to meet 
the obligations of the Fire Station Project during the current fiscal year, under the attached Agreement for the services 
indicated herein have been lawfully appropriated for those purposes and are in the appropriate account of the Board of 
Trustees, or in the process of collection of the credit of the appropriate account or fund, free from any previous 
encumbrances.
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Dated:

Fiscal Officer



Ex A 

Architect’s Proposal Placeholder 



Ex B 

Architect’s Hourly Rate Placeholder 
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All provisions provided below are hereby incorporated by reference into the contract to which this Exhibit 

is attached (the “Agreement”) and by entering into this Agreement, Contractor certifies the following:  

Appendix II to Part 200 Contract Provisions 

(A) Contracts for more than the simplified acquisition threshold, currently set at $250,000, which is the 

inflation adjusted amount determined by the Civilian Agency Acquisition Council and the Defense 

Acquisition Regulations Council (Councils) as authorized by 41 U.S.C. 1908, must address administrative, 

contractual, or legal remedies in instances where contractors violate or breach contract terms, and provide 
for such sanctions and penalties as appropriate. 

Pursuant to Rule (A) above, the Owner reserves all rights and privileges under the applicable laws 
and regulations with respect to this procurement process in the event of breach of contract by either 
party.

(B) All contracts in excess of $10,000 must address termination for cause and for convenience by the non-

Federal entity including the manner by which it will be effected and the basis for settlement. 

Pursuant to Rule (B) above, Owner reserves the right to terminate any agreement resulting from 
this procurement process, subject to the terms and conditions of the Agreement, if any. 

(C) Equal Employment Opportunity. Except as otherwise provided under 41 CFR Part 60, all contracts that 

meet the definition of “federally assisted construction contract” in 41 CFR Part 60-1.3 must include the 

equal opportunity clause provided under 41 CFR 60-1.4(b), in accordance with Executive Order 11246, 

“Equal Employment Opportunity” (30 FR 12319, 12935, 3 CFR Part, 1964-1965 Comp., p. 339), as amended 
by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal Employment 

Opportunity,” and implementing regulations at 41 CFR part 60, “Office of Federal Contract Compliance 
Programs, Equal Employment Opportunity, Department of Labor.”  

Pursuant to Rule (C) above, this provision is hereby incorporated by reference into the Agreement. 

(D) Davis-Bacon Act, as amended (40 U.S.C. 3141-3148). When required by Federal program legislation, all 

prime construction contracts in excess of $2,000 awarded by non-Federal entities must include a provision 
for compliance with the Davis-Bacon Act (40 U.S.C. 3141-3144, and 3146-3148) as supplemented by 

Department of Labor regulations (29 CFR Part 5, “Labor Standards Provisions Applicable to Contracts 
Covering Federally Financed and Assisted Construction”). In accordance with the statute, contractors must 

be required to pay wages to laborers and mechanics at a rate not less than the prevailing wages specified 
in a wage determination made by the Secretary of Labor. In addition, contractors must be required to pay 

wages not less than once a week. The non-Federal entity must place a copy of the current prevailing wage 

determination issued by the Department of Labor in each solicitation. The decision to award a contract or 
subcontract must be conditioned upon the acceptance of the wage determination. The non-Federal entity 

must report all suspected or reported violations to the Federal awarding agency. The contracts must also 
include a provision for compliance with the Copeland “Anti-Kickback” Act (40 U.S.C. 3145), as 

supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors and Subcontractors on 
Public Building or Public Work Financed in Whole or in Part by Loans or Grants from the United States”). 

The Act provides that each contractor or subrecipient must be prohibited from inducing, by any means, 
any person employed in the construction, completion, or repair of public work, to give up any part of the 

compensation to which he or she is otherwise entitled. The non-Federal entity must report all suspected or 

reported violations to the Federal awarding agency.  

Pursuant to Rule (D) above, to the extent applicable, Contractor will follow all applicable Davis-
Bacon Act provisions. 
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(E) Contract Work Hours and Safety Standards Act (40 U.S.C. 3701-3708). Where applicable, all contracts 

awarded by the non-Federal entity in excess of $100,000 that involve the employment of mechanics or 

laborers must include a provision for compliance with 40 U.S.C. 3702 and 3704, as supplemented by 
Department of Labor regulations (29 CFR Part 5). Under 40 U.S.C. 3702 of the Act, each contractor must be 

required to compute the wages of every mechanic and laborer on the basis of a standard work week of 40 
hours. Work in excess of the standard work week is permissible provided that the worker is compensated 

at a rate of not less than one and a half times the basic rate of pay for all hours worked in excess of 40 hours 
in the work week. The requirements of 40 U.S.C. 3704 are applicable to construction work and provide that 

no laborer or mechanic must be required to work in surroundings or under working conditions which are 
unsanitary, hazardous or dangerous. These requirements do not apply to the purchases of supplies or 

materials or articles ordinarily available on the open market, or contracts for transportation or transmission 

of intelligence.  

Pursuant to Rule (E) above, Contractor certifies that Contractor will follow all applicable provisions 
of the Contract Work Hours and Safety Standards Act during the term of the Agreement.  

(F)   Rights to Inventions Made Under a Contract or Agreement. If the Federal award meets the definition 

of “funding agreement” under 37 CFR § 401.2 (a) and the recipient or subrecipient wishes to enter into a 

contract with a small business firm or nonprofit organization regarding the substitution of parties, 

assignment or performance of experimental, developmental, or research work under that “funding 
agreement,” the recipient or subrecipient must comply with the requirements of 37 CFR Part 401, “Rights 

to Inventions Made by Nonprofit Organizations and Small Business Firms Under Government Grants, 
Contracts and Cooperative Agreements,” and any implementing regulations issued by the awarding 

agency. 

Pursuant to Rule (F) above, Contractor certifies that during the term of the Agreement, Contractor 
agrees to comply with all applicable requirements referenced in Rule (F) above. 

(G) Clean Air Act (42 U.S.C. 7401-7671q.) and the Federal Water Pollution Control Act (33 U.S.C. 1251-

1387), as amended - Contracts and subgrants of amounts in excess of $150,000 must contain a provision 
that requires the non-Federal award to agree to comply with all applicable standards, orders or regulations 

issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) and the Federal Water Pollution Control Act 
as amended (33 U.S.C. 1251-1387). Violations must be reported to the Federal awarding agency and the 

Regional Office of the Environmental Protection Agency (EPA).  

Pursuant to Rule (G) above, Contractor certifies that during the term of the Agreement, Contractor 
agrees to comply with all applicable requirements as referenced in Rule (G) above. 

(H) Debarment and Suspension (Executive Orders 12549 and 12689) - A contract award (see 2 CFR 180.220) 

must not be made to parties listed on the government wide exclusions in the System for Award 
Management (SAM), in accordance with the OMB guidelines at 2 CFR 180 that implement Executive Orders 

12549 (3 CFR part 1986 Comp., p. 189) and 12689 (3 CFR part 1989 Comp., p. 235), “Debarment and 

Suspension.” SAM Exclusions contains the names of parties debarred, suspended, or otherwise excluded 
by agencies, as well as parties declared ineligible under statutory or regulatory authority other than 

Executive Order 12549. 

Pursuant to Rule (H) above, Contractor certifies that neither it nor its principals is presently 
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
participation by any federal department or agency.  

(I) Byrd Anti-Lobbying Amendment (31 U.S.C. 1352) - Contractors that apply or bid for an award 

exceeding $100,000 must file the required certification. Each tier certifies to the tier above that it will not 

and has not used Federal appropriated funds to pay any person or organization for influencing or 
attempting to influence an officer or employee of any agency, a member of Congress, officer or employee 
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of Congress, or an employee of a member of Congress in connection with obtaining any Federal contract, 
grant or any other award covered by 31 U.S.C. 1352. Each tier must also disclose any lobbying with non-

Federal funds that takes place in connection with obtaining any Federal award. Such disclosures are 
forwarded from tier to tier up to the non-Federal award. 

Pursuant to Rule (I) above, as applicable, Contractor agrees to file all certifications and disclosures 
required by, and otherwise comply with, the Byrd Anti-Lobbying Amendment (31 USC 1352). 

Prohibition on Certain Telecommunications and Video Surveillance Services or Equipment  

(2 C.F.R. § 200.216) 

Contractor, nor its subcontractors shall provide or install equipment, services, or systems that uses 

“covered telecommunications equipment or services” as a substantial or essential component of any 

system, or as critical technology as part of any system.  As described in Public Law 115-232, section 889, 
“covered telecommunications equipment” is telecommunications equipment produced by Huawei 

Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such entities); video 
surveillance and telecommunications equipment produced by Hytera Communications Corporation, 

Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company (or any subsidiary or 
affiliate of such entities); telecommunications or video surveillance services provided by such entities or 

using such equipment; or telecommunications or video surveillance equipment or services produced or 
provided by an entity that the Secretary of Defense, in consultation with the Director of the National 

Intelligence or the Director of the Federal Bureau of Investigation, reasonably believes to be an entity 

owned or controlled by, or otherwise connected to, the government of a covered foreign country.

Small and Minority Businesses, Women's Business Enterprises, and Labor Surplus Area Firms  

(2 C.F.R. § 200.321) 

The Contractor shall take all necessary affirmative steps to assure that minority businesses, women's 
business enterprises, and labor surplus area firms are used when possible.  Such affirmative steps must 

include:  

(1) Placing qualified small and minority businesses and women's business enterprises on solicitation 

lists;  

(2) Assuring that small and minority businesses, and women's business enterprises are solicited 
whenever they are potential sources;  

(3) Dividing total requirements, when economically feasible, into smaller tasks or quantities to permit 
maximum participation by small and minority businesses, and women's business enterprises;  

(4) Establishing delivery schedules, where the requirement permits, which encourage participation by 
small and minority businesses, and women's business enterprises; and 

(5) Using the services and assistance, as appropriate, of such organizations as the Small Business 
Administration and the Minority Business Development Agency of the Department of Commerce. 

Domestic Preferences  

(2 C.F.R. § 200.322) 

Contractor agrees, as appropriate and to the extent consistent with law, and to the greatest extent 
practicable, to purchase, acquire, or use goods, products, or materials produced in the United States 

(including but not limited to iron, aluminum, steel, cement, and other manufactured products).  

For purposes of this section, “produced in the United States” means, for iron and steel products, that all 

manufacturing processes, from the initial melting stage through the application of coatings, occurred in the 
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United States, and “manufactured products” means items and construction materials composed in whole 
or in part of non-ferrous metals such as aluminum; plastics and polymer-based products such as polyvinyl 

chloride pipe; aggregates such as concrete; glass, including optical fiber; and lumber. 

Recovered Materials  

(2 C.F.R. § 200.323) 

Contractor agrees to the extent practical it complies with section 6002 of the Solid Waste Disposal Act, as 
amended by the Resource Conservation and Recovery Act. 

Record Retention  

(2 C.F.R. § 200.334) 

The Contractor shall comply with the record retention requirements detailed in 2 CFR § 200.334.  Financial 
records, supporting documents, statistical records, and all other records pertinent to the federal award 

must be retained for a period of three years from the date of the completion of the project. 

Access to Records  

(2 C.F.R. § 200.337) 

The Contractor shall comply with the access to records requirements detailed in 2 CFR § 200.337.  The 

Federal awarding agency, Inspectors General, the Comptroller General of the United States, and the pass-
through entity, or any of their authorized representatives, must have the right of access to any documents, 

papers, or other records of the Contractor which are pertinent to the Federal award, in order to make audits, 
examinations, excerpts, and transcripts. The right also includes timely and reasonable access to the 

Contractor's personnel for the purpose of interview and discussion related to such documents. 

Intangible Property 

(2 C.F.R. § 200.315) 

The Federal awarding agency reserves a royalty-free, nonexclusive and irrevocable right to reproduce, 
publish, or otherwise use the work for Federal purposes, and to authorize others to do so. The Contractor 

shall comply with requirements detailed in 2 CFR § 200.315. 

Conflicts of Interest 

(2 C.F.R. § 200.318) 

The Contractor must maintain written standards of conduct covering conflicts of interest and governing 
the actions of its employees engaged in the selection, award and administration of contracts. No 

employee, officer, or agent may participate in the selection, award, or administration of a contract 

supported by a Federal award if he or she has a real or apparent conflict of interest. Such a conflict of 
interest would arise when the employee, officer, or agent, any member of his or her immediate family, his 

or her partner, or an organization which employs or is about to employ any of the parties indicated 
herein, has a financial or other interest in or a tangible personal benefit from a firm considered for a 

contract. The officers, employees, and agents of the Contractor may neither solicit nor accept gratuities, 
favors, or anything of monetary value from contractors or parties to subcontracts. The standards of 

conduct must provide for disciplinary actions to be applied for violations of such standards by officers, 
employees, or agents of the Contractor. 

Energy Policy and Conservation Act Compliance 
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To the extent applicable, Contractor certifies that during the term of the Agreement, Contractor will 
comply with the mandatory standards and policies relating to energy efficiency which are contained 

in the state energy conservation plan issued in compliance with the Energy Policy and Conservation 
Act. 

Buy American Provisions Compliance 

To the extent Contractor has agreed to comply with applicable provisions of the Buy American Act 
with a particular public entity, Contractor certifies that Contractor is in compliance with all applicable 

provisions of the Buy American Act.  Purchases made in accordance with the Buy American Act shall 
follow the applicable procurement rules calling for free and open competition. 

Complying with Federal, State, and Local Laws 

Contractor agrees to comply with federal, state, and local laws, rules, regulations, and ordinances, as 
applicable.  It is further acknowledged that Contractor certifies compliance with provisions, laws, acts, 

regulations, etc. as noted above. 




